

ECS Configuration Change Request

CCR No. 97-0725A	Logged Date 5/9/97	Rev. A	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B		Change Class II
Title (description) Modify ANA Requirements for Testability			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC-97-0048	
RTM Change <input checked="" type="checkbox"/> Start New <input type="checkbox"/> Baseline			
Problem Some ANA requirements state that statistics are computed for "the life of the mission". For testability purposes, references to "the life of the mission" should be deleted. F-ANA-03200 and F-ANA-03210 should be removed from attachment 1. "Current" RTM status shows that the requested changes were made in previous CCR #97-0646. That CCR was approved for the 4/18/97 but was not implemented for the baseline. Therefore current data was not available for review.			
Proposed Solution Approve and implement attached requirement changes. Remove F-ANA-03200 and F-ANA-03210 from Attachment 1.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel. Dev <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verf <input checked="" type="checkbox"/> Acpt			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC <u>None</u> Man-Months _____ Materials _____			
Originator <u>Carol Chachulski</u>		(signed) Carol Chachulski 5/9/97	
		Date	
Office <u>FOS</u> Office Manager		(signed) A. Miller 5/9/97	
		Date	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments:			
CCB Chairperson		(signed) Paul Fingerman 5/9/97	
		Date	