

ECS Configuration Change Request

CCR No. 97-0737B	Logged Date 5/6/97	Rev. B	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B		Change Class I I
Title (description) IMS RbR Attribute, Requirement and Clarification/Interpretation Text Changes.			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC-96-0561	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Requirement and/or link modifications are needed for B0 validation and/or compliance of release B TAM(s) and/or DID 304 rejection letter comments.			
Proposed Solution Requirements and/or links are modified as warranted. For non-allowable attribute values use: 'unverified' for acceptance and system verification status; 'test' for verification method(s); 'approved' for L4 status; 'mission essential' for requirement category; 'SDPS' for segment; 'functional' for type (L4s and RbRs). RTM Baseline of 4/18/97.			
Revision A: See Attachment. Revision B: See Attachment.			
Impact Analysis:			
Organizations Affected:	BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input checked="" type="checkbox"/>
Procurement <input type="checkbox"/>	QO <input checked="" type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. A <input type="checkbox"/>
Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input checked="" type="checkbox"/>
			FOS <input type="checkbox"/>
			Rel. C <input type="checkbox"/>
			Sys Ver Acpt <input checked="" type="checkbox"/>
			M&O <input checked="" type="checkbox"/>
			SCDO Arch. <input type="checkbox"/>
Cost:	None <input type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>
		(Not exceeding \$100,000)	(\$100,000 to \$500,000)
			Large <input type="checkbox"/>
			(Over \$500,000)
Schedule:	None <input type="checkbox"/>	Other	
Additional LOC _____	Man-Months _____		
Materials			
Originator <u>Alton Davis, Jr.</u>	(signed) Alton Davis, Jr.	6/17/97	
	Signature	Date	
Office <u>Systems Eng.</u>	Office Manager ((signed) Dat Vu for Farzad Davarya	6/17/97	
	Signature	Date	
Disposition	Approved <input checked="" type="checkbox"/>	Approved w/Comment <input type="checkbox"/>	Forward <input type="checkbox"/>
			Disapproved <input type="checkbox"/>
Comments:			
	CCB Chairperson (signed) Paul Fingerman	6/19/97	
	Signature	Date	

