

ECS Configuration Change Request

CCR No. 97-0753A	Logged Date 5/9/97	Rev. A	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B		Change Class II
Title (description) Activity Log Display and Archive Level 4 Requirements			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC-97-0048	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
<p>Problem New Activity Log Display and Archive level 4 requirements need to be added into the current RTM database.</p> <p>CCR being resubmitted as a Rev A because word "provide" was misspelled in requirement F-FUI-19550.</p>			
<p>Proposed Solution Add new Level 4 requirements and links into RTM baseline. See attachments.</p> <p>Correct the typo for requirement # F-FUI-19550 and resubmit entire CCR as a Revision A.</p>			
Impact Analysis:			
Organizations Affected:	BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input type="checkbox"/>
Procurement <input type="checkbox"/>	QO <input checked="" type="checkbox"/>	Rel. Dev <input type="checkbox"/>	Rel. A <input type="checkbox"/>
Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input checked="" type="checkbox"/>
			FOS <input checked="" type="checkbox"/>
			Rel. C <input type="checkbox"/>
			Sys Verf Acpt <input checked="" type="checkbox"/>
			M&O <input checked="" type="checkbox"/>
			SCDO Arch. <input type="checkbox"/>
Cost:	None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>
		(Not exceeding \$100,000)	(\$100,000 to \$500,000)
			Large <input type="checkbox"/>
			(Over \$500,000)
Schedule:	None <input checked="" type="checkbox"/>	Other _____	
Additional LOC	None _____	Man-Months _____	
Materials _____			
Originator Carol Chachulski	(signed) Carol Chachulski	5/8/97	
	Signature	Date	
Office FOS	Office Manager (signed) Debbie Dunn	5/8/97	
	Signature	Date	
Disposition	Approved <input checked="" type="checkbox"/>	Approved w/Comment <input type="checkbox"/>	Forward <input type="checkbox"/>
			Disapproved <input type="checkbox"/>
Comments:			
	CCB Chairperson (signed) Paul Fingerman	5/9/97	
	Signature	Date	