

ECS Configuration Change Request

CCR No. 97-0860A	Logged Date 6/12/97	Rev. A	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B		Change Class II
Title (description) Update DSS Level 4 Requirements and DADS RbRs to L4 Traces relating to Metadata			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference: AC 96-0561	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Requirement and/or link modifications are needed for B0 validation. Thrust of this CCR is to incorporate new DSS L4, modify existing L4s and adding new links to RBR#B requirements relating to Metadata.			
Proposed Solution Requirements and/or links are modified as warranted. For non-allowable attribute values use: 'unverified' for acceptance and system verification status; 'test' for verification methods; 'approved' for L4 status; 'mission essential' for requirement category; 'SDPS' for segment; 'functional' for type (L4s and RbRs). Implement changes in attached Tables. Revision A: Incorporated comments received from the ECS Chief Engineer.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input checked="" type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> <small>(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)</small>			
Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Parris Caulk</u> (signed) <u>Parris Caulk</u> 6/12/97 <small>Signature Date</small>			
Office <u>SMO</u> Office Manager (signed) <u>Farzad Davarya</u> 6/12/97 <small>Signature Date</small>			
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson (signed) <u>Paul Fingerman</u> 6/18/97 <small>Signature Date</small>			