

ECS Configuration Change Request

CCR No. 97-0936	Logged Date 6/9/97	Rev. -	Request Type CCR																				
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release		Change Class																				
Title (description) Removal of (SCDO) Release A RBR's and IT_A and AT_A classes.																							
Documents Affected		Source Nos or Tech Reference AC 96-0561																					
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>																							
Problem Part of B0/B1 cleanup.																							
Proposed Solution Remove all (SCDO) Release A RBR's and IT_A and AT_A classes. Data reflects RTM 5/23/97 baseline.																							
Impact Analysis: Organizations Affected: <table style="width:100%; border:none;"> <tr> <td>BOO <input type="checkbox"/></td> <td>Contracts <input type="checkbox"/></td> <td>ECS Chief Eng <input checked="" type="checkbox"/></td> <td>FOS <input type="checkbox"/></td> <td>M&O <input type="checkbox"/></td> </tr> <tr> <td>Procurement <input type="checkbox"/></td> <td>QO <input checked="" type="checkbox"/></td> <td>Rel. Dev <input checked="" type="checkbox"/></td> <td>Rel. A <input type="checkbox"/></td> <td>Rel. C <input type="checkbox"/></td> </tr> <tr> <td>Science Off <input type="checkbox"/></td> <td>Security <input type="checkbox"/></td> <td>Subcontract <input type="checkbox"/></td> <td>Sys. Eng <input checked="" type="checkbox"/></td> <td>SCDO Arch. <input type="checkbox"/></td> </tr> <tr> <td></td> <td></td> <td></td> <td>Sys Verf Acpt <input checked="" type="checkbox"/></td> <td></td> </tr> </table>				BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input checked="" type="checkbox"/>	FOS <input type="checkbox"/>	M&O <input type="checkbox"/>	Procurement <input type="checkbox"/>	QO <input checked="" type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. A <input type="checkbox"/>	Rel. C <input type="checkbox"/>	Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input checked="" type="checkbox"/>	SCDO Arch. <input type="checkbox"/>				Sys Verf Acpt <input checked="" type="checkbox"/>	
BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input checked="" type="checkbox"/>	FOS <input type="checkbox"/>	M&O <input type="checkbox"/>																			
Procurement <input type="checkbox"/>	QO <input checked="" type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. A <input type="checkbox"/>	Rel. C <input type="checkbox"/>																			
Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input checked="" type="checkbox"/>	SCDO Arch. <input type="checkbox"/>																			
			Sys Verf Acpt <input checked="" type="checkbox"/>																				
Cost: <table style="width:100%; border:none;"> <tr> <td>None <input checked="" type="checkbox"/></td> <td>Small <input type="checkbox"/></td> <td>Medium <input type="checkbox"/></td> <td>Large <input type="checkbox"/></td> </tr> <tr> <td></td> <td>(Not exceeding \$100,000)</td> <td>(\$100,000 to \$500,000)</td> <td>(Over \$500,000)</td> </tr> </table>				None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>	Large <input type="checkbox"/>		(Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)												
None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>	Large <input type="checkbox"/>																				
	(Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)																				
Schedule: <table style="width:100%; border:none;"> <tr> <td>None <input checked="" type="checkbox"/></td> <td>Other</td> </tr> </table> Additional LOC _____ Man-Months _____ Materials _____				None <input checked="" type="checkbox"/>	Other																		
None <input checked="" type="checkbox"/>	Other																						
Originator <u>Lensa Jalleta</u> (signed) <u>Hao Nguyen for Lensa Jalleta</u> 6/18/97 <small style="display: block; text-align: center;">Signature Date</small>																							
Office <u>Sys.Engr.</u> Office Manager (signed) <u>Dat Vu</u> 6/18/97 <small style="display: block; text-align: center;">Signature Date</small>																							
Disposition <table style="width:100%; border:none;"> <tr> <td>Approved <input checked="" type="checkbox"/></td> <td>Approved w/Comment <input type="checkbox"/></td> <td>Forward <input type="checkbox"/></td> <td>Disapproved <input type="checkbox"/></td> </tr> </table>				Approved <input checked="" type="checkbox"/>	Approved w/Comment <input type="checkbox"/>	Forward <input type="checkbox"/>	Disapproved <input type="checkbox"/>																
Approved <input checked="" type="checkbox"/>	Approved w/Comment <input type="checkbox"/>	Forward <input type="checkbox"/>	Disapproved <input type="checkbox"/>																				
Comments: CCB Chairperson (signed) <u>Paul Fingerman</u> 6/18/97 <small style="display: block; text-align: center;">Signature Date</small>																							