

# ECS Configuration Change Request

<b>CCR No.</b> 97-0949A	<b>Logged Date</b> 6/18/97	<b>Rev.</b> A	<b>Request Type</b> CCR
<b>Priority</b> Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	<b>Affected Release</b>		<b>Change Class</b> 11
<b>Title</b> (description) Implement DCN number CH45			
<b>Documents Affected</b>		<b>Source Nos</b> (RID, NCR, Action Item, GSFC CCR, etc.) or <b>Tech Reference</b> CH45 (505-01-41-142-B)	
<b>RTM Change</b> <input checked="" type="checkbox"/> <b>Start New</b> <input type="checkbox"/> <span style="margin-left: 150px;"><b>Baseline</b></span>			
<b>Problem</b> CH45 modifies F&PRS to support Refined Orbit Data transfers between ECS and the FDF. Rev A - DADS0175: changed "Orbit" to "Attitude" in TEXT item b, Added clarification text "Refined Orbit data" means the same as "Definitive Orbit data." DADS0530 & DADS0535 ret_type changed to "operational_procedural" and no Level_4 are linked to them, and added clarification text "Satisfied via EMAIL of phone call." Added new Level_4 links to DADS0175#B. Removed Tables 4 & 5.			
<b>Proposed Solution</b> Requirements and/or links are modified as required.			
<b>Impact Analysis:</b> Organizations Affected:      BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input checked="" type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/>			
<b>Cost:</b> None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> <span style="margin-left: 100px;">(Not exceeding \$100,000)</span> (\$100,000 to \$500,000)                      (Over \$500,000)			
<b>Schedule:</b> None <input checked="" type="checkbox"/> Other _____ Additional LOC _____                      Man-Months _____ Materials _____			
Originator <u>Roger Gabin</u>		(signed) <u>Roger Gabin</u> 6/16/97 <span style="margin-left: 100px;">Signature</span> Date	
Office <u>Sys.Engr.</u> Office Manager		(signed) <u>Dat Vu for Farzad Davarya</u> 6/16/97 <span style="margin-left: 100px;">Signature</span> Date	
<b>Disposition</b> Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
<b>Comments:</b>   <div style="text-align: right;">                 CCB Chairperson                      (signed) <u>Paul Fingerman</u>                      6/19/97  <span style="margin-left: 100px;">Signature</span>                      Date             </div>			

