

ECS Configuration Change Request

CCR No. 97-0975A	Logged Date 6/11/97	Rev. A	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release		Change Class II
Title (description) Post Updated Appendix C of the F&PRS Document on the ECS Requirements Home Page.			
Documents Affected ECS Requirtements Homepage		Source Nos or Tech Reference AC 96-0561 DCN CH46 (505-01-41-143-E)	
RTM Change <input checked="" type="checkbox"/>		Start New Baseline <input type="checkbox"/>	
Problem DCN CH46 (505-01-41-143-E) modified tables in appendix C of the F&PRS that are published on rgw ECS Requirements Homepage. The changed tables include: Instrument manifest and launch schedules, GB/day EOS Level 1-4 product generation, TB total ECS Archive capacity required per year, and MFLOPS executed for SSI&T and standard product production.			
Proposed Solution Post Updated Appendix C of the F&PRS Document on the ECS Requirements Home Page.			
Impact Analysis:			
Organizations Affected:	BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input checked="" type="checkbox"/>
Procurement <input type="checkbox"/>	QO <input checked="" type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. A <input type="checkbox"/>
Science Off <input checked="" type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input checked="" type="checkbox"/>
			FOS <input type="checkbox"/>
			Rel. C <input type="checkbox"/>
			Sys Verf Acpt <input type="checkbox"/>
			M&O <input checked="" type="checkbox"/>
			SCDO Arch. <input type="checkbox"/>
Cost:	None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>
		(Not exceeding \$100,000)	(\$100,000 to \$500,000)
			Large <input type="checkbox"/>
			(Over \$500,000)
Schedule:	None <input checked="" type="checkbox"/>	Other	
Additional LOC _____	Man-Months _____		
Materials _____			
Originator <u>Roger Gabin</u>	<u>(signed) Roger Gabin</u>		<u>6/17/97</u>
	Signature		Date
Office <u>Sys.Engr.</u>	Office Manager <u>(signed) Dat Vu for Farzad Davarya</u>	<u>6/17/97</u>	
	Signature		Date
Disposition	Approved <input checked="" type="checkbox"/>	Approved w/Comment <input type="checkbox"/>	Forward <input type="checkbox"/>
			Disapproved <input type="checkbox"/>
Comments:			
	CCB Chairperson <u>(signed) Paul Fingerman</u>	<u>6/19/97</u>	
	Signature		Date

