

ECS Configuration Change Request

CCR No. 97- 1079	Logged Date 07/17/97	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B		Change Class II
Title DPS B0 Validation/Clean Up			
Documents Affected None		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference ECS CCB - AC 97-0086	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Requirement and/or modifications are needed for B0 validation; and/or Release B re-plan release allocations to B0 or B1.			
Proposed Solution Requirement and/or modifications and/or release attribute changes are made as warranted. For non-allowable attribute values use: 'unverified' for verification status (L4s). Data reflects RTM 6/23/97 baseline.			
Impact Analysis:			
Organizations Affected:			
BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input checked="" type="checkbox"/>	FOS <input type="checkbox"/> M&O <input type="checkbox"/>
Procurement <input type="checkbox"/>	QO <input checked="" type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/>
Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input checked="" type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/>
Cost:			
None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>	Large <input type="checkbox"/>
	(Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)
Schedule:			
None <input checked="" type="checkbox"/>	Other _____		
Additional LOC _____		Man-Months _____	
Materials _____			
Originator <u>Bang Nguyen</u> (signed) <u>Bang Nguyen</u> 7/17/97 Signature Date			
Office <u>Sys. Eng.</u> Office Manager (signed) <u>Edward Nicosia for F. Davarya</u> 7/17/97 Signature Date			
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments:			
CCB Chairperson (signed) <u>Paul Fingerman</u> 7/30/97 Signature Date			