

# ECS Configuration Change Request

<b>CCR No.</b> 97-1089	<b>Logged Date</b> 8/5/97	<b>Rev.</b> A	<b>Request Type</b> CCR
<b>Priority</b> Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	<b>Affected Release</b> B		<b>Change Class</b> II
<b>Title (description)</b> Modify FOS EOC RBR Requirements; Add and Delete EOC RBR to L4 Links.			
<b>Documents Affected</b>		<b>Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference</b> AC-97-0048	
<b>RTM Change</b> <input checked="" type="checkbox"/> <b>Start New Baseline</b> <input type="checkbox"/>			
<b>Problem</b> Add and edit EOC RBR clarification text and add release. Add and delete RBR to L4 links.  <b>Revision A: the following RBRs were missing the mandatory attribute "a_verif_stat" : EOC-1055#B, EOC-7110#B, EOC-7115#B &amp; EOC-7116#B.</b>			
<b>Proposed Solution</b> Modify appropriate RBR requirements in attachments. Add and delete RBR to L4 links.  <b>Revision A: added missing attribute "un-verified" under a_verif_stat.</b>  Default values for L4s: req_status = approved; ver_status = unverified. a_verification_status = un-verified; s_verification_status = un-verified			
<b>Impact Analysis:</b>			
Organizations Affected:			
BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input type="checkbox"/>	FOS <input checked="" type="checkbox"/>
Procurement <input type="checkbox"/>	QO <input checked="" type="checkbox"/>	Rel. Dev <input type="checkbox"/>	Rel. A <input type="checkbox"/>
Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input checked="" type="checkbox"/>
			Sys Verf Acpt <input checked="" type="checkbox"/>
			M&O <input checked="" type="checkbox"/>
			SCDO Arch. <input type="checkbox"/>
<b>Cost:</b>			
None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>	Large <input type="checkbox"/>
	(Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)
<b>Schedule:</b>			
None <input checked="" type="checkbox"/>	Other		
Additional LOC	None	Man-Months	
Materials			
<b>Originator</b> <u>Carol Chachulski</u> (signed) <u>Carol Chachulski</u> 7/29/97			
	Signature	Date	
<b>Office</b> <u>FOS</u> <b>Office Manager</b> (signed) <u>Debbie Dunn</u> 7/29/97			
	Signature	Date	
<b>Disposition</b> Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
<b>Comments:</b>			
CCB Chairperson (signed) <u>Paul Fingerman</u> 8/5/97			
	Signature	Date	