

# ECS Configuration Change Request

Page 1 of 11 Pages

<b>CCR No.</b> 97-1090B	<b>Logged Date</b> 8/7/97	<b>Rev.</b> B	<b>Request Type</b> CCR															
<b>Priority</b> Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	<b>Affected Release</b> B/C		<b>Change Class</b> II															
<b>Title</b> (description) Modify FOS ICC RBR Requirements; Add and Delete ICC RBR to L4 Links.																		
<b>Documents Affected</b>		<b>Source Nos</b> (RID, NCR, Action Item, GSFC CCR, etc.) or <b>Tech Reference</b> AC-97-0048																
<b>RTM Change</b> <input checked="" type="checkbox"/> <b>Start New Baseline</b> <input type="checkbox"/>																		
<b>Problem</b> Add and edit ICC RBR clarification text and add release. Add and delete RBR to L4 links.  <b>Revision A: Mandatory attribute is missing from "a_verif_stat" in Table 1.</b> <b>Revision B: Need to add Table 4 - Delete RBR; Need to Add Table 5 - Add New RBR. Need to Add Table 6: Add F&amp;PRS to RBR Link.</b>																		
<b>Proposed Solution</b> Modify appropriate RBR requirements in attachments. Add and delete RBR to L4 links. Default values for L4s: req_status = approved; ver_status = unverified. a_verification_status = un-verified; s_verification_status = un-verified; a_verification_method = demo; s_verification_method = demo <b>Revision A: Add missing attribute "un-verified" to appropriate requirements in Table 1.</b> <b>Revision B: Add tables 4, 5 &amp; 6: Delete RBR, Add New RBR &amp; Add F&amp;PRS to RBR Link.</b>																		
<b>Impact Analysis:</b> Organizations Affected: <table style="width:100%; margin-top: 5px;"> <tr> <td>BOO <input type="checkbox"/></td> <td>Contracts <input type="checkbox"/></td> <td>ECS Chief Eng <input type="checkbox"/></td> <td>FOS <input checked="" type="checkbox"/></td> <td>M&amp;O <input checked="" type="checkbox"/></td> </tr> <tr> <td>Procurement <input type="checkbox"/></td> <td>QO <input checked="" type="checkbox"/></td> <td>Rel. Dev <input type="checkbox"/></td> <td>Rel. C <input type="checkbox"/></td> <td>SCDO Arch. <input type="checkbox"/></td> </tr> <tr> <td>Science Off <input type="checkbox"/></td> <td>Security <input type="checkbox"/></td> <td>Subcontract <input type="checkbox"/></td> <td>Sys. Eng <input checked="" type="checkbox"/></td> <td>Sys Verf Acpt <input checked="" type="checkbox"/></td> </tr> </table>				BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input type="checkbox"/>	FOS <input checked="" type="checkbox"/>	M&O <input checked="" type="checkbox"/>	Procurement <input type="checkbox"/>	QO <input checked="" type="checkbox"/>	Rel. Dev <input type="checkbox"/>	Rel. C <input type="checkbox"/>	SCDO Arch. <input type="checkbox"/>	Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input checked="" type="checkbox"/>	Sys Verf Acpt <input checked="" type="checkbox"/>
BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input type="checkbox"/>	FOS <input checked="" type="checkbox"/>	M&O <input checked="" type="checkbox"/>														
Procurement <input type="checkbox"/>	QO <input checked="" type="checkbox"/>	Rel. Dev <input type="checkbox"/>	Rel. C <input type="checkbox"/>	SCDO Arch. <input type="checkbox"/>														
Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input checked="" type="checkbox"/>	Sys Verf Acpt <input checked="" type="checkbox"/>														
<b>Cost:</b> <table style="width:100%; margin-top: 5px;"> <tr> <td>None <input checked="" type="checkbox"/></td> <td>Small <input type="checkbox"/></td> <td>Medium <input type="checkbox"/></td> <td>Large <input type="checkbox"/></td> </tr> <tr> <td></td> <td>(Not exceeding \$100,000)</td> <td>(\$100,000 to \$500,000)</td> <td>(Over \$500,000)</td> </tr> </table>				None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>	Large <input type="checkbox"/>		(Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)							
None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>	Large <input type="checkbox"/>															
	(Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)															
<b>Schedule:</b> <table style="width:100%; margin-top: 5px;"> <tr> <td>None <input checked="" type="checkbox"/></td> <td>Other</td> </tr> </table>				None <input checked="" type="checkbox"/>	Other													
None <input checked="" type="checkbox"/>	Other																	
Additional LOC <u>None</u> Man-Months _____ Materials _____																		
Originator <u>Carol Chachulski</u> (signed) <u>Carol Chachulski</u> <u>8/5/97</u> <div style="text-align: right; margin-right: 100px;">Signature</div> <div style="text-align: right;">Date</div>																		
Office <u>FOS</u> Office Manager (signed) <u>Andy Miller</u> <u>8/5/97</u> <div style="text-align: right; margin-right: 100px;">Signature</div> <div style="text-align: right;">Date</div>																		
<b>Disposition</b> <table style="width:100%; margin-top: 5px;"> <tr> <td>Approved <input checked="" type="checkbox"/></td> <td>Approved w/Comment <input type="checkbox"/></td> <td>Forward <input type="checkbox"/></td> <td>Disapproved <input type="checkbox"/></td> </tr> </table>				Approved <input checked="" type="checkbox"/>	Approved w/Comment <input type="checkbox"/>	Forward <input type="checkbox"/>	Disapproved <input type="checkbox"/>											
Approved <input checked="" type="checkbox"/>	Approved w/Comment <input type="checkbox"/>	Forward <input type="checkbox"/>	Disapproved <input type="checkbox"/>															
<b>Comments:</b>          <div style="text-align: right; margin-right: 100px;">CCB Chairperson (signed) <u>Paul Fingerma</u> <u>8/7/97</u></div> <div style="text-align: right;">Signature</div> <div style="text-align: right;">Date</div>																		