

# ECS Configuration Change Request

Page 1 of 2 Pages

<b>CCR No.</b> 97-1115 A	<b>Logged Date</b> 8/5/97	<b>Rev.</b> A	<b>Request Type</b> CCR
<b>Priority</b> Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	<b>Affected Release</b>		<b>Change Class</b> II
<b>Title (description)</b> DMS L4 orphans.			
<b>Documents Affected</b> rtm		<b>Source Nos or Tech Reference</b> AC-97-0083	
<b>RTM Change</b> <input checked="" type="checkbox"/> <b>Start New Baseline</b> <input type="checkbox"/>			
<b>Problem</b> Six DMS Level_4 requirements were found not to have any valid RbR as as parent.			
<b>Proposed Solution</b> Three of the Level_4 requirements (S-DMS-31090,S-DMS-31140, & S-DMS-31150) are no longer valid based on the current "Interface Requirements Document between ECS and NOAA ADC" (505-41-91) . S-DMS-00565 & S-DMS-10345 's old parent has become "procedural" so they are no longer needed. S-DMS-32029 will be linked to a valid RbR.  Rev A Remove link from S-DMS-32029 to IMS-1505, and add link from S-DMS-32029 to EOSD-0510 & from S-DMS-32029 to EOSD-0630.			
<b>Impact Analysis:</b> Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input checked="" type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/>			
<b>Cost:</b> None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
<b>Schedule:</b> None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
<b>Originator</b> Roger Gabin _____ (signed) Roger Gabin 8/4/97 Signature Date			
<b>Office</b> Sys.Engr. _____ <b>Office Manager</b> (signed) F. Payne 8/4/97 Signature Date			
<b>Disposition</b> Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> <b>Comments:</b>          CCB Chairperson (signed) Paul Fingerman 8/5/97 Signature Date			

CM01OC96

ECS