

## ECS Configuration Change Request

Page 1 of 20 Pages

<b>CCR No.</b> 97-1132B	<b>Logged Date</b> 8/5/97	<b>Rev.</b> B	<b>Request Type</b> CCR															
<b>Priority</b> Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	<b>Affected Release</b> B		<b>Change Class</b> II															
<b>Title (description)</b> FOS/F&PRS Update																		
<b>Documents Affected</b>		<b>Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference</b> AC-97-0048																
<b>RTM Change</b> <input checked="" type="checkbox"/> <b>Start New Baseline</b> <input type="checkbox"/>																		
<b>Problem</b> FOS RBRs are being added and current RBRs require modifications based on F&PRS change orders (DN No. CH CH13, CH18, CH42, CH44, CH 47 & CH48.  <b>Revision A: Attachment 4: FOS-1140#B, word "mission essential" under Req_Category" was misspelled; Attachment 6: F-FOS-10240 - requirement text "IS" should be "IST".</b>  <b>Revision B: Attachment 9: Component "F-System" should be "F_System"; Attachments 10 &amp; 11: The note "Post B: will be linked later" should be removed from these tables.</b>																		
<b>Proposed Solution</b> Make changes to the appropriate requirements listed in attachments 1-11 accordingly. <b>Revision A: Correc typos in attachments 4 &amp; 6.</b> <b>Revision B: Correct component to "F_System" &amp; remove notes from Attachments 10 &amp; 11.</b>  Default values: req_status = approved; ver_status = unverified. a_verification_status = un-verified; s_verification_status = un-verified																		
<b>Impact Analysis:</b> Organizations Affected: <table style="width:100%; border: none;"> <tr> <td>BOO <input type="checkbox"/></td> <td>Contracts <input type="checkbox"/></td> <td>ECS Chief Eng <input checked="" type="checkbox"/></td> <td>FOS <input checked="" type="checkbox"/></td> <td>M&amp;O <input checked="" type="checkbox"/></td> </tr> <tr> <td>Procurement <input type="checkbox"/></td> <td>QO <input checked="" type="checkbox"/></td> <td>Rel. Dev <input checked="" type="checkbox"/></td> <td>Rel. C <input type="checkbox"/></td> <td>SCDO Arch. <input checked="" type="checkbox"/></td> </tr> <tr> <td>Science Off <input type="checkbox"/></td> <td>Security <input type="checkbox"/></td> <td>Subcontract <input type="checkbox"/></td> <td>Sys. Eng <input checked="" type="checkbox"/></td> <td>Sys Verf Acpt <input checked="" type="checkbox"/></td> </tr> </table>				BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input checked="" type="checkbox"/>	FOS <input checked="" type="checkbox"/>	M&O <input checked="" type="checkbox"/>	Procurement <input type="checkbox"/>	QO <input checked="" type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. C <input type="checkbox"/>	SCDO Arch. <input checked="" type="checkbox"/>	Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input checked="" type="checkbox"/>	Sys Verf Acpt <input checked="" type="checkbox"/>
BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input checked="" type="checkbox"/>	FOS <input checked="" type="checkbox"/>	M&O <input checked="" type="checkbox"/>														
Procurement <input type="checkbox"/>	QO <input checked="" type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. C <input type="checkbox"/>	SCDO Arch. <input checked="" type="checkbox"/>														
Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input checked="" type="checkbox"/>	Sys Verf Acpt <input checked="" type="checkbox"/>														
<b>Cost:</b> <table style="width:100%; border: none;"> <tr> <td>None <input checked="" type="checkbox"/></td> <td>Small <input type="checkbox"/></td> <td>Medium <input type="checkbox"/></td> <td>Large <input type="checkbox"/></td> </tr> <tr> <td></td> <td>(Not exceeding \$100,000)</td> <td>(\$100,000 to \$500,000)</td> <td>(Over \$500,000)</td> </tr> </table>				None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>	Large <input type="checkbox"/>		(Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)							
None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>	Large <input type="checkbox"/>															
	(Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)															
<b>Schedule:</b> <table style="width:100%; border: none;"> <tr> <td>None <input checked="" type="checkbox"/></td> <td>Other</td> </tr> </table>				None <input checked="" type="checkbox"/>	Other													
None <input checked="" type="checkbox"/>	Other																	
<b>Additional LOC</b> <u>None</u> <b>Man-Months</b> _____ <b>Materials</b> _____																		
<b>Originator</b> <u>Carol Chachulski</u> <b>(signed)</b> <u>Carol Chachulski</u> <b>8/5/97</b> <div style="display: flex; justify-content: space-between;"><div>Signature</div><div>Date</div></div>																		
<b>Office</b> <u>FOS</u> <b>Office Manager</b> <b>(signed)</b> <u>Jon Kuntz for Carol Chachulski</u> <b>8/5/97</b> <div style="display: flex; justify-content: space-between;"><div>Signature</div><div>Date</div></div>																		
<b>Disposition</b> <table style="width:100%; border: none;"> <tr> <td>Approved <input checked="" type="checkbox"/></td> <td>Approved w/Comment <input type="checkbox"/></td> <td>Forward <input type="checkbox"/></td> <td>Disapproved <input type="checkbox"/></td> </tr> </table>				Approved <input checked="" type="checkbox"/>	Approved w/Comment <input type="checkbox"/>	Forward <input type="checkbox"/>	Disapproved <input type="checkbox"/>											
Approved <input checked="" type="checkbox"/>	Approved w/Comment <input type="checkbox"/>	Forward <input type="checkbox"/>	Disapproved <input type="checkbox"/>															
<b>Comments:</b>          <div style="display: flex; justify-content: space-between; margin-top: 20px;"> <div><b>CCB Chairperson</b> <b>(signed)</b> <u>Paul Fingerma</u></div> <div>Signature</div> <div>Date</div> </div>																		