

ECS Configuration Change Request

Page 1 of 9 Pages

CCR No. 97-1133B	Logged Date 8/22/97	Rev. B	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B	Change Class II	
Title (description) DADS B0 F&PRS Text Update			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference: AC 97-0099 GSFC CCRs: 505-01-41-133A, Change Order #39 and 505-01-41-135D, Change Order #40.	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem The changes involve corrections to the wording of 5 L3 requirements and associated RBRs as a result of Change Orders 39 and 40.			
Proposed Solution Update DADS3125, DADS3126, and associated RBRs per Change Order 39; Update DADS2020, DADS2040, DADS2070, and associated RBRs per Change Order 40. Revision A: As a result of the text revisions, delete requirements S-DSS-30850 and S-DSS-30860, which no longer apply, change S-DSS-01890 to B1, and unlink S-DSS-01880 from DADS3126#B. Revision B: Corrected minor error in reference table. Also, deleted links between DADS3125#B and S-DSS-30950, and between DADS3126#B and S-DSS-30950.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input checked="" type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other _____			
Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Parris Caulk</u> (signed) <u>Parris M. Caulk</u> 8/21/97 Signature Date			
Office <u>SMO</u> Office Manager (signed) <u>Farzad Davarya</u> 8/21/97 Signature Date			
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson (signed) <u>Mac McDonald for Paul Fingerma</u> 8/22/97 Signature Date			