

ECS Configuration Change Request

Page 1 of 3 Pages

CCR No. 97-1217A	Logged Date 8/14/97	Rev. A	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B		Change Class II
Title: CSS L4 requirements for LANDSAT-7 Gateway..			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC-97-0099	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem 1. CSS does not have any Level 4 requirements to address LANDSAT-7 GATEWAY for release B.0.			
Proposed Solution Requirements and /or links are modified as warranted. For non-allowable attribute values use. 'unverified' for acceptance and system verification status; 'test' for verification method(s); approved for L4 status; 'mission essential' for requirement_category; 'CSMS' for segment; 'functional for type (I4s and RbRs). Develop a new set of Level 4 requirements and link them to respective RBRs. Revision A: Adds "the" before "Landsat-7" in C-CSS-64340 and C-CSS-64380; It also adds "Gateway" following Landsat-7 in C-CSS-64350. Finally it adds Table 3 to the CCR to delete the link between LAND-0030#B and S-DMS-30840.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input checked="" type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input checked="" type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/>			
Cost: None <input type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator Imran Chughtai (signed) Imran Chughtai 8/22/97 Signature _____ Date _____			
Office Systems Engr. Office Manager (signed) Farzad Davarya 8/22/97 Signature _____ Date _____			
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments:			
CCB Chairperson (signed) Paul Fingerman 9/3/97 Signature _____ Date _____			