**ECS Configuration Change Request** 

ECS Configuration	in Change Requ	1621			Ρ	age for 3	Pages
<b>CCR No.</b> 97-1227A	Logged	<b>Date</b> 8/27/97		Rev. A	Request Ty	uest Type CCR	
<b>Priority</b> Routine	Urgent X	Emergen	су 🗌	Affected Release	В	Change Class	s II
Title (description) B.0 Response to TAM - EOSD							
Documents Affected				Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC-97-0099			
RTM Change X Start New Baseline							
Problem Requirement and/or lin	nk modifications are	needed for co	omplianc	e to release B.0 TAN	1(s) commen	ts.	
Proposed Solution Requirement and/or link modifications and/or release attribute changes are made as warranted. For non-allowable attribute values use: `unverified` for acceptance and system verification status (RbRs); 'unverified' for verification status (L4s); and `approved` for L4 status. Data reflects RTM 8/08/97 baseline.  B.0 Response to TAM - EOSD changes  Rev A necessitated by delete table correction(add EOSD2710#B/C-MSS-707000) and removal of a proposed link (EOSD1608#B/S-DSS-00736)							
Impact Analysis:							
Organizations Affected:	воо 🔲	Contracts	E	CS Chief Eng x	FOS	M&C	) 🔲
Procurement	QO x	Rel. Dev	X	Rel. A	Rel. C	SCDO Arch	ı. 🔲
Science Off	Security	Subcontrct	コ	Sys. Eng x	Sys Verf X		
Cost:	None x	Small [	\$100,000)	Medium (\$100,000 to \$500,000)	Large (Over \$500,000)		
Schedule:	None x	Oth	ner				
Additional LOC				Man-Month	ıs		
Materials							
Originator Brian McNamee (signed) Brian McNamee 8/22/97  Signature Date							
Office SMO	_ Office Manager	(signed) Ed	ward Nic	osia for F. Davarya	8/22/97	Da	ate
Disposition	Approved X	Approved	w/Comm	nent Forw	ard	Disapproved	t
Comments:	<del></del>				_		-
	CCB Chairperson	(signed) Pa	ul Finger	man 8/27/97			
		Cianotura					Doto

CM01OC96 *ECS*