

## ECS Configuration Change Request

Page 1 of 2 Pages

CCR No. 97-1239/A	Logged Date 9/3/97	Rev. A	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release		Change Class II
Title (description) "Release B0 Level_4 MSS Modifications in Response to TAM -08-029-08/04/97"			
Documents Affected		Source Nos or Tech Reference AC-97-0099	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
<b>Problem</b> Respond to various issues with respect to MSS Level_4 requirements, raised in TAM -08-029-08/04/97.  The following issues generated the changes documented in this CCR: 029-334, 029-335, 029-336, 029-339, 029-341.			
<b>Proposed Solution</b> Add links from RbRs to orphaned L4s.  Version A changes: Delete L4 C-MSS-66140, Mod L4 C-MSS-52010, Make the following links C-MSS-36575<->DADS1010#B, C-MSS-56080<->EOSD0500#B, C-MSS-56080<->EOSD0510#B, C-MSS-56080<->EOSD0630#B rather than C-MSS-36575<->DADS1000#B, C-MSS-56080<->ICC-8010#B, C-MSS-56080<->SMC-2100#B, C-MSS-56080<->SMC-2105#B. Add links C-MSS-52010<->SMC-5300#B, C-MSS-52010<->SMC-5305#B. Remove reference table R2.			
<b>Impact Analysis:</b> Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input checked="" type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Roger Gabin</u> (signed) <u>Roger Gabin</u> 8/29/97 Signature _____ Date _____			
Office <u>Sys.Engr.</u> Office Manager (signed) <u>F. Payne</u> 8/29/97 Signature _____ Date _____			
<b>Disposition</b> Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: _____  CCB Chairperson (signed) <u>Paul Fingerman</u> 9/3/97 Signature _____ Date _____			

CM01OC96

ECS