

ECS Configuration Change Request

CCR No. 97-1240A	Logged Date 8/18/97	Rev. A	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B		Change Class II
Title: Tam issue response to ESN, CSS, ISS and MSS			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC-97-0099	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem 1. Tam issue response to ESN, CSS, ISS and MSS.			
Proposed Solution Requirements and /or links are modified as warranted. For non-allowable attribute values use. 'unverified' for acceptance and system verification status; 'test' for verification method(s); approved for L4 status; 'mission essential' for requirement_category; 'CSMS' for segment; 'functional for type (I4s and RbRs).			
Impact Analysis:			
Organizations Affected:			
BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input checked="" type="checkbox"/>	FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/>
Procurement <input type="checkbox"/>	QO <input checked="" type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input checked="" type="checkbox"/>
Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input checked="" type="checkbox"/> Sys Ver <input checked="" type="checkbox"/> Acpt
Cost:			
None <input type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>	Large <input type="checkbox"/>
	(Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)
Schedule:			
None <input type="checkbox"/>		Other <input type="checkbox"/>	
Additional LOC _____		Man-Months _____	
Materials _____			
Originator <u>Imran Chughtai</u> (signed) <u>Imran Chughtai</u> 9/3/97			
		Signature	Date
Office <u>Systems Engr.</u> Office Manager (signed) <u>Jim LeFebvre</u> 9/3/97			
		Signature	Date
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments:			
CCB Chairperson (signed) <u>Paul Fingerman</u> 9/3/97			
		Signature	Date