

## ECS Configuration Change Request

Page 1 of 4 Pages

<b>CCR No.</b> 97-1249/A	<b>Logged Date</b> 8/22/1997	<b>Rev.</b> A	<b>Request Type</b> CCR
<b>Priority</b> Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	<b>Affected Release</b>		<b>Change Class</b> II
<b>Title (description)</b> "Release B0 Level_4 MSS Modifications in Response to TAM -08-029-08/04/97"			
<b>Documents Affected</b> rtm		<b>Source Nos or Tech Reference</b> AC-97-0099	
<b>RTM Change</b> <input checked="" type="checkbox"/> <b>Start New Baseline</b> <input type="checkbox"/>			
<b>Problem</b> Respond to various issues with respect to MSS Level_4 requirements, rasied in TAM -08-029-08/04/97.			
<b>Proposed Solution</b> Implement changes in attached change tables.  Version A: Remove purposed link from SMC-3390#B<->C-MSS-90150. Modified purposed interpretation text in SMC-8800#B. Clairified reference table R1.			
<b>Impact Analysis:</b> Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input checked="" type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/>			
<b>Cost:</b> None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
<b>Schedule:</b> None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
<b>Originator</b> <u>Roger Gabin</u> <b>(signed)</b> <u>Roger Gabin</u> <b>8/29/97</b> Signature Date			
<b>Office</b> <u>Sys.Engr.</u> <b>Office Manager</b> <b>(signed)</b> <u>F. Payne</u> <b>8/29/97</b> Signature Date			
<b>Disposition</b> Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> <b>Comments:</b>          <div style="text-align: right;"> <b>CCB Chairperson</b> <b>(signed)</b> <u>Paul Fingerman</u> <b>9/3/97</b>          Signature Date       </div>			

CM01OC96

ECS