ECS Configuration Change Request

ECS Configuration	n Change Requ	<u>iest</u>		P	age 1 of 6	6 Pages
CCR No. 97-1263A	Logged [Date 8/27/97	Rev. A	Request Ty	ype CCI	R
Priority Routine	Urgent X	Emergency	Affected Release		Change Cla	ass II
Title (description) Update PGS/IMS text to reflect CH26 of F&PRS						
Documents Affected			Source Nos or Tecl Gov't CCR 505-01-4		AC 97-0137	
RTM Change X	Start New Bas	eline				
Government CCR 505-01-41-113-A (CH26) has been partially implemented. Text changes for 4 requirements were not included in previous CCRs						
Proposed Solution Modify the Text in RTM to match F&PRS for L3 Requirements; PGS-1025, IMS-0270, IMS-0500, and IMS-1790 and RBR Requirements; PGS-1025#B and PGS-1025#TK5b. Revision A: - Delinked INS L4's linked to Requirement PGS1025#B. - Link CLS requirements to PGS1025#B and PGS-1025#TK5b						
Impact Analysis: Organizations Affected: Procurement Science Off X	BOO QO X	Contracts E Rel. Dev X Subcontrct	ECS Chief Eng X Rel. A Sys. Eng X	FOS Rel. C Sys Verf X Acpt	N SCDO A	M&O ∑ Arch. □
Cost:	None X	Small [] (Not exceeding \$100,000)	Medium (\$100,000 to \$500,000)	Large (Over \$500,000)		
Schedule: Additional LOC Materials	None X	Other	Man-Month	s		
Originator <u>Lensa Jallet</u>	a	(signed) Lensa Jallet	ta 9/29/97	_		Date
Office Sys.Engr.	_ Office Manager	(signed) Khondeh Pa	ayne 9/30/97			Date
Disposition Comments:	Approved X	Approved w/Comm	nent Forw	ard	Disapprov	red
	CCB Chairperson	(signed) Joe Guzek	10/1/97			Date

ECS CM01OC96