ECS Configuration Change Request

CCR No. 97-1272 A Logged Date 8/18/97 Rev. A Request Type CCR	CCR No. 97-1272						
Title (description) Rework Reference Tables in RTM and Web Page. Documents Affected		A Logged	Date 8/18/97	Rev. A	Request Ty	/pe CCR	
Source Nos or Tech Reference AC 97-0124	Priority Routine	Urgent X	Emergency	Affected Release		Change Class	II
RTM Change	Title (description) Re	ework Reference Tab	les in RTM and Web P	age.			
Reference to the tables (Appendix A and E of DID 304) are not consistent; DID 304 may not be updated/published; Data Glossary has not been posted. L4 Requirements reflects RTM baseline of 08-08-97. For non-allowable attribute values use: `unverified' for acceptance and system verification status; `test' for verification method; `approved' for L4 status; `mission essential' for requirement category; 'SDPS' for segment, 'functional' for type (L4s and RbRs). Proposed Solution Revise every existing table posted on the requirement Web page to specify their title and origin. Change L4s references to the tables in text/clarification in RTM. Post Data Glossary on the Web. Revision A - Revised data glossary, Revised title for Data Type Service Matix on Web, Removed 3 INS L4's from the change tables (they need to be deleted by another CCR) Impact Analysis: Organizations Affected: BOO	Documents Affecte	d		Source Nos or Tech Reference AC 97-0124			
Reference to the tables (Appendix A and E of DID 304) are not consistent; DID 304 may not be updated/published; Data Glossary has not been posted. L4 Requirements reflects RTM baseline of 08-08-97. For non-allowable attribute values use: `unverified' for acceptance and system verification status; `test' for verification method; `approved' for L4 status; `mission essential' for requirement category; 'SDPS' for segment, 'functional' for type (L4s and RbRs). Proposed Solution Revise every existing table posted on the requirement Web page to specify their title and origin. Change L4s references to the tables in text/clarification in RTM. Post Data Glossary on the Web. Revision A - Revised data glossary, Revised title for Data Type Service Matix on Web, Removed 3 INS L4's from the change tables (they need to be deleted by another CCR) Impact Analysis: Organizations Affected: BOO							
Reference to the tables (Appendix A and E of DID 304) are not consistent; DID 304 may not be updated/published; Data Glossary has not been posted. L4 Requirements reflects RTM baseline of 08-08-97. For non-allowable attribute values use: `unverified' for acceptance and system verification status; `test' for verification method; `approved' for L4 status; `mission essential' for requirement category; 'SDPS' for segment, 'functional' for type (L4s and RbRs). Proposed Solution Revise every existing table posted on the requirement Web page to specify their title and origin. Change L4s references to the tables in text/clarification in RTM. Post Data Glossary on the Web. Revision A - Revised data glossary, Revised title for Data Type Service Matix on Web, Removed 3 INS L4's from the change tables (they need to be deleted by another CCR) Impact Analysis: Organizations Affected: BOO	RTM Change X	Start New Bas	eline				
updated/published; Data Glossary has not been posted. L4 Requirements reflects RTM baseline of 08-08-97. For non-allowable attribute values use: `unverified' for acceptance and system verification status; `test' for verification method; `approved' for L4 status; `mission essential' for requirement category; 'SDPS' for segment, 'functional' for type (L4s and RbRs). Proposed Solution Revise every existing table posted on the requirement Web page to specify their title and origin. Change L4s references to the tables in text/clarification in RTM. Post Data Glossary on the Web. Revision A - Revised data glossary, Revised title for Data Type Service Matix on Web, Removed 3 INS L4's from the change tables (they need to be deleted by another CCR) Impact Analysis: Organizations Affected: BOO	Problem						
`unverified' for acceptance and system verification status; `test' for verification method; `approved' for L4 status; `mission essential' for requirement category; 'SDPS' for segment, 'functional' for type (L4s and RbRs). Proposed Solution Revise every existing table posted on the requirement Web page to specify their title and origin. Change L4s references to the tables in text/clarification in RTM. Post Data Glossary on the Web. Revision A - Revised data glossary, Revised title for Data Type Service Matix on Web, Removed 3 INS L4's from the change tables (they need to be deleted by another CCR) Impact Analysis: Organizations Affected: BOO		` • •	· · · · · · · · · · · · · · · · · · ·	e not consistent; DI	D 304 may	not be	
requirement category; 'SDPS' for segment, 'functional' for type (L4s and RbRs). Proposed Solution Revise every existing table posted on the requirement Web page to specify their title and origin. Change L4s references to the tables in text/clarification in RTM. Post Data Glossary on the Web. Revision A - Revised data glossary, Revised title for Data Type Service Matix on Web, Removed 3 INS L4's from the change tables (they need to be deleted by another CCR) Impact Analysis: Organizations Affected: Procurement QO Rel. Dev Rel. A Rel. A Rel. C SCDO Arch. Science Off Security Subcontrat Sys. Eng Sys. Vert Acpt Cost: None Security Medium Large (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None Man-Months Materials Originator Farkondeh Payne (signed) Farkondeh Payne 9/9/97 Signature Date	`unverified' for acc	eptance					
Revise every existing table posted on the requirement Web page to specify their title and origin. Change L4s references to the tables in text/clarification in RTM. Post Data Glossary on the Web. Revision A - Revised data glossary, Revised title for Data Type Service Matix on Web, Removed 3 INS L4's from the change tables (they need to be deleted by another CCR) Impact Analysis: Organizations Affected: BOO	•	*		· 11	,	ssion essential	for
Organizations Affected: BOO Contracts ECS Chief Eng X FOS M&O X Procurement QO X Rel. Dev X Rel. A Rel. C SCDO Arch. Science Off X Security Subcontrot Sys. Eng X Sys Verf Acpt Cost: None X Small Medium Large (Not exceeding \$100,000) (\$100,000 to \$500,000) Schedule: None X Other Additional LOC Man-Months Materials Originator Farkondeh Payne (signed) Farkondeh Payne 9/9/97 Signature Date	Revise every existichange L4s referent Post Data Glossary Revision A - Revision	nces to the tables in on the Web.	text/clarification in levised title for Data	RTM. Type Service Matix			5 L4's
Procurement QQ X Rel. Dev X Rel. A Rel. C SCDO Arch. Science Off X Security Subcontrct Sys. Eng X Sys. Verf X Acpt Cost: None X Small Medium Large Medium Large Month Schedule: None X Other Additional LOC Man-Months Materials Originator Farkondeh Payne (signed) Farkondeh Payne 9/9/97 Signature Date							
Science Off X Security Subcontrot Sys. Eng X Sys Verf X Acpt Cost: None X Small Medium Large (Not exceeding \$100,000) (\$100,000 to \$500,000) Schedule: None X Other Additional LOC Man-Months Materials Originator Farkondeh Payne (signed) Farkondeh Payne 9/9/97 Signature 9/9/97 Date	•			=			
Cost: None X Small Medium Large None Small Medium Large None Small None Small Medium Large None Small None None	<u> </u>				Sys Verf X	SCDO Arch.	
None X Other	Cost:	None X	Small	Medium	Acpt		
Additional LOC Man-Months Materials Originator Farkondeh Payne (signed) Farkondeh Payne 9/9/97 Signature Date			· · · · · · · · · · · · · · · · · · ·	(\$100,000 to \$500,000)	(Over \$500,000)		
Materials Originator Farkondeh Payne (signed) Farkondeh Payne 9/9/97 Signature Date	Schedule:	None X	Other				
Originator Farkondeh Payne (signed) Farkondeh Payne 9/9/97 Signature Date	Additional LOC			Man-Month	S		
Signature Date	Materials						
Office Sys Engr Office Manager (signed) Farzad Dayarya 9/9/97	Originator Farkondel	n Payne		Payne 9/9/97		Date	
Signature Date	<u> </u>						9
Disposition Approved X Approved w/Comment Forward Disapproved	Office Sys.Engr.	Office Manager		arya 9/9/97			
		Office Manager Approved X	Signature		ard		
Comments:	Office Sys.Engr. Disposition		Signature		ard 🔲	Date	
	Office Sys.Engr. Disposition		Signature		ard 🔲	Date	

CM01OC96 *ECS*