

ECS Configuration Change Request

| | | | |
|--|----------------------------|--|-------------------------|
| CCR No. 97-1325 | Logged Date 9/15/97 | Rev. - | Request Type CCR |
| Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/> | Affected Release | | Change Class II |
| Title (description) INS B0 clean up | | | |
| Documents Affected | | Source Nos or Tech Reference AC 97-0099 | |
| RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/> | | | |
| Problem CCR 97-0869A changed the 1-year storage requirement from INS to DSS. This CCR deleted INS-60736, but did not delete the other INS requirements for this function. | | | |
| Proposed Solution Delete INS requirements ; S-INS-60740, S-INS-60741, S-INS-60746, S-INS-60748 For non-allowable attribute values use: "unverified" for acceptance and system verification status; "test" for verification methods; "approved" for L4 status; "mission essential" for req_category; "CSMS" for segment; "functional" for req_type (L4s and RBRs). Data reflects RTM baseline 08/08/97. | | | |
| Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input checked="" type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/> | | | |
| Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> <small>(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)</small> | | | |
| Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____ | | | |
| Originator <u>Lensa Jalleta</u> (signed) <u>Lensa Jalleta</u> 9/15/97 <small>Signature Date</small> | | | |
| Office <u>Sys.Engr.</u> Office Manager (signed) <u>Khondeh Payne</u> 9/15/97 <small>Signature Date</small> | | | |
| Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> | | | |
| Comments: CCB Chairperson (signed) <u>Joe Guzek</u> 10/1/97 <small>Signature Date</small> | | | |

