

ECS Configuration Change Request

Page 1 of 4 Pages

CCR No. 97-1328	Logged Date 9/16/97	Rev. -	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B		Change Class II
Title: B0 Cleanup in ISS, MSS, CSS & DSS.			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC-97-0099	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem 1. S-DSS-31520 is replaced by S-DSS-30720 and C-MSS-18370 is replaced by C-MSS-18500 because duplicate requirements existed in RTM. Links between S-DSS-31520 and EOSD0500#B and between C-MSS-18370 and EOSD0500#B are delinked. Instead, new links are created between EOSD0500#B and S-DSS-30270, C-MSS-18500. 2. C-HRD-36010 is deleted and instead C-ISS-20124 is created with the same attribute values and the text is changed from "Ecom to EBnet". C-ISS-20124 is linked to EOSD1010#B and AM1-1050#B 3. For C-CSS-25130, the word "it's" is modified to "its" in the text.			
Proposed Solution Requirements and /or links are modified as warranted. For non-allowable attribute values use. 'unverified' for acceptance and system verification status; 'test' for verification method(s); approved for L4 status; 'mission essential' for requirement_category; 'CSMS' for segment; 'functional for type (L4s and RbRs).			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input checked="" type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Ver Acpt <input checked="" type="checkbox"/>			
Cost: None <input type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Imran Chughtai</u> (signed) <u>Imran Chughtai</u> 9/16/97 Signature Date			
Office <u>Systems Engr.</u> Office Manager (signed) <u>Edward Nicosia</u> 9/16/97 Signature Date			
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: <div style="text-align: right;">CCB Chairperson (signed) <u>Joe Guzek</u> 10/1/97 Signature Date</div>			