

ECS Configuration Change Request

Page 1 of 2 Pages

CCR No. 97-1389	Logged Date 9/25/97	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release		Change Class II
Title (description) Update to Table E-1 in Appendix E of the F&PRS			
Documents Affected		Source Nos or Tech Reference AC -97-0146	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Government CCR 505-01-41-158-A (CH 52), modifies Table E-1 in Appendix E of F&PRS.			
Proposed Solution Update F&PRS Appendix E (Table E-1) in the RTM homepage to reflect the changes in Gov't CH 52.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input checked="" type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Lensa Jalleta</u> (signed) <u>Lensa Jalleta</u> 9/26/97 Signature Date			
Office <u>Sys.Engr.</u> Office Manager (signed) <u>Khondeh Payne</u> 9/26/97 Signature Date			
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson (signed) <u>Joe Guzek</u> 10/8/97 Signature Date			