

# ECS Configuration Change Request

<b>CCR No.</b> 97-1408A	<b>Logged Date</b> 10/20/97	<b>Rev.</b> A	<b>Request Type</b> CCR
<b>Priority</b> Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	<b>Affected Release</b> B		<b>Change Class</b> II
<b>Title (description)</b> B1 INS and DSS L4 Orphans and text modifications			
<b>Documents Affected</b>		<b>Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference:</b> AC-97-0147	
<b>RTM Change</b> <input checked="" type="checkbox"/> <b>Start New Baseline</b> <input type="checkbox"/>			
<b>Problem</b> B1 INS and DSS L4 with no link to RbR and text modifications. INS ICD refinements made at the JPL DAAC and the NSIDC DAAC.  Updates are based on the RTM database of 9/16/97.			
<b>Proposed Solution</b>  Link L4s to appropriate RbR#B and update text where appropriate. Text was changed because the JPL ECS PO. DAAC will not be receiving Level 0 data and ingest rate references have changed, so the reference should be made to Table C-2 of the F&PRS.  Revision A: To reword/modify the text for S-INS-61110 and 00840, deleting S-INS-61115 and 60772, adding new L4s to correspond to defined JPL & NSIDC interfaces and removing links to V0-0340#B and 0350#B, by direction of Chief Engineer.			
<b>Impact Analysis:</b>			
Organizations Affected:			
BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input checked="" type="checkbox"/>	FOS <input type="checkbox"/>
Procurement <input type="checkbox"/>	QO <input checked="" type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. A <input type="checkbox"/>
Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input checked="" type="checkbox"/>
			Sys Verf Acpt <input checked="" type="checkbox"/>
			M&O <input checked="" type="checkbox"/>
			SCDO Arch. <input type="checkbox"/>
<b>Cost:</b>			
None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>	Large <input type="checkbox"/>
	(Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)
<b>Schedule:</b>			
None <input checked="" type="checkbox"/>	Other		
Additional LOC _____	Man-Months _____		
Materials _____			
<b>Originator</b> <u>Linda Seay</u> (signed) <u>Linda Seay</u> 10/22/97			
	Signature		Date
<b>Office</b> <u>SED</u> <b>Office Manager</b> (signed) <u>Farkhondeh Payne</u> 10/22/97			
	Signature		Date
<b>Disposition</b> Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
<b>Comments:</b>			
CCB Chairperson (signed) <u>Joe Guzek</u> 10/22/97			
	Signature		Date