

ECS Configuration Change Request

Page 1 of 3

Pages

CCR No. 97-1422	Logged Date 10/8/97	Rev. -	Request Type CCR															
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B		Change Class II															
Title (description) New F&PRS (Level 3) and Links to B1 RbRs.																		
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference: AC-97-0155																
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>																		
Problem New ESDIS requirements (Level 3) are not in the RTM database, and need links from Level 3 to RbR class. The RbRs derived from these L3s have already been implemented into RTM by previous CCRs. All of the RbRs are release B1. THIS CCR IS FOR A 5 DAY REVIEW. Updates are based on the RTM database of 9/16/97. Requirements and/or links are modified as warranted. For non-allowable attribute values use: 'unverified' for acceptance and system verification status; 'test' for verification methods; 'approved' for L4 status; 'mission essential' for requirement category; 'SDPS' for segment; 'functional' for type (L4s and RbRs).																		
Proposed Solution Implement new DADS and IMS Level 3s into RTM, and link them to appropriate RbRs. The new F&PRS are in accordance with the following ESDIS CCRs and CH#. <table style="width:100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">New Level 3</th> <th style="text-align: left;">ESDIS CCR #</th> <th style="text-align: left;">Change #</th> </tr> </thead> <tbody> <tr> <td>1. DADS0472</td> <td>505-01-41-129</td> <td>CH 41</td> </tr> <tr> <td>2. IMS-0416</td> <td>505-01-41-125-A</td> <td>CH 37</td> </tr> <tr> <td>3. IMS-0626</td> <td>505-01-41-135-D</td> <td>CH 40</td> </tr> <tr> <td>4. IMS-0627</td> <td>505-01-41-135-D</td> <td>CH 40</td> </tr> </tbody> </table>				New Level 3	ESDIS CCR #	Change #	1. DADS0472	505-01-41-129	CH 41	2. IMS-0416	505-01-41-125-A	CH 37	3. IMS-0626	505-01-41-135-D	CH 40	4. IMS-0627	505-01-41-135-D	CH 40
New Level 3	ESDIS CCR #	Change #																
1. DADS0472	505-01-41-129	CH 41																
2. IMS-0416	505-01-41-125-A	CH 37																
3. IMS-0626	505-01-41-135-D	CH 40																
4. IMS-0627	505-01-41-135-D	CH 40																
Impact Analysis: Organizations Affected: <table style="width:100%; border-collapse: collapse;"> <tr> <td>BOO <input type="checkbox"/></td> <td>Contracts <input type="checkbox"/></td> <td>ECS Chief Eng <input checked="" type="checkbox"/></td> <td>FOS <input type="checkbox"/></td> <td>M&O <input checked="" type="checkbox"/></td> </tr> <tr> <td>Procurement <input type="checkbox"/></td> <td>QO <input checked="" type="checkbox"/></td> <td>Rel. Dev <input checked="" type="checkbox"/></td> <td>Rel. C <input type="checkbox"/></td> <td>SCDO Arch. <input type="checkbox"/></td> </tr> <tr> <td>Science Off <input type="checkbox"/></td> <td>Security <input type="checkbox"/></td> <td>Subcontract <input type="checkbox"/></td> <td>Sys. Eng <input checked="" type="checkbox"/></td> <td>Sys Verf Acpt <input checked="" type="checkbox"/></td> </tr> </table>				BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input checked="" type="checkbox"/>	FOS <input type="checkbox"/>	M&O <input checked="" type="checkbox"/>	Procurement <input type="checkbox"/>	QO <input checked="" type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. C <input type="checkbox"/>	SCDO Arch. <input type="checkbox"/>	Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input checked="" type="checkbox"/>	Sys Verf Acpt <input checked="" type="checkbox"/>
BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input checked="" type="checkbox"/>	FOS <input type="checkbox"/>	M&O <input checked="" type="checkbox"/>														
Procurement <input type="checkbox"/>	QO <input checked="" type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. C <input type="checkbox"/>	SCDO Arch. <input type="checkbox"/>														
Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input checked="" type="checkbox"/>	Sys Verf Acpt <input checked="" type="checkbox"/>														
Cost: <table style="width:100%; border-collapse: collapse;"> <tr> <td>None <input checked="" type="checkbox"/></td> <td>Small <input type="checkbox"/></td> <td>Medium <input type="checkbox"/></td> <td>Large <input type="checkbox"/></td> </tr> <tr> <td></td> <td>(Not exceeding \$100,000)</td> <td>(\$100,000 to \$500,000)</td> <td>(Over \$500,000)</td> </tr> </table>				None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>	Large <input type="checkbox"/>		(Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)							
None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>	Large <input type="checkbox"/>															
	(Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)															
Schedule: <table style="width:100%; border-collapse: collapse;"> <tr> <td>None <input checked="" type="checkbox"/></td> <td>Other <input type="checkbox"/></td> </tr> </table>				None <input checked="" type="checkbox"/>	Other <input type="checkbox"/>													
None <input checked="" type="checkbox"/>	Other <input type="checkbox"/>																	
Additional LOC _____		Man-Months _____																
Materials _____																		
Originator <u>Imran Chughtai</u> (signed) <u>Imran Chughtai</u> <u>10/8/97</u> <div style="display: flex; justify-content: space-between; width: 100%;"> Signature Date </div>																		
Office <u>SMO</u> Office Manager (signed) <u>Farkhondeh Payne</u> <u>10/8/97</u> <div style="display: flex; justify-content: space-between; width: 100%;"> Signature Date </div>																		
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>																		
Comments: 																		
<div style="display: flex; justify-content: space-between; width: 100%;"> <div>CCB Chairperson (signed) <u>Joe Guzek</u> <u>10/22/97</u></div> <div style="text-align: right;">Date</div> </div> <div style="display: flex; justify-content: space-between; width: 100%;"> Signature </div>																		