

## ECS Configuration Change Request

Page 1 of 3 Pages

CCR No. 97-1427	Logged Date 10/08/97	Rev. -	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B	Change Class II	
Title: B0 Cleanup for IMS RBRs.			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC-97-0099	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
<b>Problem</b> 1. Change of release attribute to 'B1' for the following IMS RBRs. IMS-1400#B, IMS-1410#B, IMS-1420#B, IMS-1430#B, IMS-1450#B and IMS-1480#B			
<b>Proposed Solution</b> Requirements and /or links are modified as warranted. For non-allowable attribute values use. 'unverified' for acceptance and system verification status; 'test' for verification method(s); approved for L4 status; 'mission essential' for requirement_category; 'SDPS' for segment; 'functional' for type (L4s and RbRs).			
<b>Impact Analysis:</b> Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input checked="" type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Ver <input checked="" type="checkbox"/> Acpt <input checked="" type="checkbox"/>			
Cost: None <input type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input type="checkbox"/> Other <input type="checkbox"/> Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Imran Chughtai</u> (signed) <u>Imran Chughtai</u> 10/8/97 Signature _____ Date _____			
Office <u>Systems Engr.</u> Office Manager (signed) <u>Farzad Davarya</u> 10/9/97 Signature _____ Date _____			
<b>Disposition</b> Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments:   CCB Chairperson (signed) <u>Joe Guzek</u> 10/22/97 Signature _____ Date _____			