

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 97-1459	Logged Date 10-16-97	Rev. -	Request Type CCR															
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release Rel B.0		Change Class II															
Title Release B.0 Toolkit 5.2.1 Version Description Document (VDD) for the ECS Project Version 1.00																		
Documents Affected Release B.0 Toolkit 5.2.1 Version Description Document (VDD) for the ECS Project, 814-RD-008		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference																
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>																		
Problem Update documentation to reflect the following changes to the Toolkit software <ul style="list-style-type: none"> • Addition of interpolation functionality for the DEM tools • Update of Metadata tools to conform with the B0 changes to the data model • Perform bug fixes • Update of Installation scripts to conform to current SGI compiler. • Conform to ODL standards regarding UTC date and time • Conform with HDF-EOS version 2.0 • Conform with USNO data leap seconds-they do not recommend or support predicted leap seconds 																		
Problem (cont) <ul style="list-style-type: none"> • Update to support C++ access to C routines even though this is not a mandatory requirement • Conform with latest EDOS ICD processing Level 0 files. 																		
Problem Solution Document changes to software in a new release of the Toolkit VDD.																		
Impact Analysis: Organizations Affected: <table style="width:100%; border:none;"> <tr> <td>BOO <input type="checkbox"/></td> <td>Contracts <input type="checkbox"/></td> <td>ECS Chief Eng <input type="checkbox"/></td> <td>FOS <input type="checkbox"/></td> <td>M&O <input type="checkbox"/></td> </tr> <tr> <td>Procurement <input type="checkbox"/></td> <td>QO <input checked="" type="checkbox"/></td> <td>Rel. Dev <input checked="" type="checkbox"/></td> <td>Rel. C <input type="checkbox"/></td> <td>SCDO Arch. <input type="checkbox"/></td> </tr> <tr> <td>Science Off <input type="checkbox"/></td> <td>Security <input type="checkbox"/></td> <td>Subcontract <input type="checkbox"/></td> <td>Sys. Eng <input type="checkbox"/></td> <td>Sys Verf Acpt <input checked="" type="checkbox"/></td> </tr> </table>				BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input type="checkbox"/>	FOS <input type="checkbox"/>	M&O <input type="checkbox"/>	Procurement <input type="checkbox"/>	QO <input checked="" type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. C <input type="checkbox"/>	SCDO Arch. <input type="checkbox"/>	Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input type="checkbox"/>	Sys Verf Acpt <input checked="" type="checkbox"/>
BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input type="checkbox"/>	FOS <input type="checkbox"/>	M&O <input type="checkbox"/>														
Procurement <input type="checkbox"/>	QO <input checked="" type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. C <input type="checkbox"/>	SCDO Arch. <input type="checkbox"/>														
Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input type="checkbox"/>	Sys Verf Acpt <input checked="" type="checkbox"/>														
Cost: <table style="width:100%; border:none;"> <tr> <td>None <input checked="" type="checkbox"/></td> <td>Small <input type="checkbox"/></td> <td>Medium <input type="checkbox"/></td> <td>Large <input type="checkbox"/></td> </tr> <tr> <td></td> <td>(Not exceeding \$100,000)</td> <td>(\$100,000 to \$500,000)</td> <td>(Over \$500,000)</td> </tr> </table>				None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>	Large <input type="checkbox"/>		(Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)							
None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>	Large <input type="checkbox"/>															
	(Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)															
Schedule: <table style="width:100%; border:none;"> <tr> <td>None <input checked="" type="checkbox"/></td> <td>Other <input type="checkbox"/></td> </tr> </table>				None <input checked="" type="checkbox"/>	Other <input type="checkbox"/>													
None <input checked="" type="checkbox"/>	Other <input type="checkbox"/>																	
Additional LOC _____		Man-Months _____																
Materials _____																		
Originator <u>LaVerne Jackson</u> <u>(signed) LaVerne Jackson</u> <u>10/16/97</u> <div style="display:flex; justify-content:space-between;"><div>Signature</div><div>Date</div></div>																		
Office <u>PC</u> Office Manager <u>(signed) R. E. Clinard</u> <u>10/16/97</u> <div style="display:flex; justify-content:space-between;"><div>Signature</div><div>Date</div></div>																		
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>																		
Comments: 																		
<div style="display:flex; justify-content:space-between;"> <div>CCB Chairperson <u>(signed) Joe Guzek</u></div> <div><u>10/30/97</u></div> </div> <div style="display:flex; justify-content:space-between;"><div>Signature</div><div>Date</div></div>																		