

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 97-1460	Logged Date 10-16-97	Rev. -	Request Type CCR															
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release Rel B.0		Change Class II															
Title HDF-EOS 2.1 Version Description Document (VDD) for the ECS Project Version 1.00																		
Documents Affected HDF-EOS 2.1 Version Description Document (VDD) for the ECS Project, 814-RD-009		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference																
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>																		
Problem Update documentation to reflect the following changes to the HDF-EOS software <ul style="list-style-type: none"> Additional functionality for Landsat data has been added <ul style="list-style-type: none"> Retrieve indexed array of specified geolocation mapping for specified region Retrieve the type of dimension mapping for a dimension Addition of vertical subsetting for the point data set 																		
Problem (cont) Problem Solution Document changes to software in a new release of the HDF-EOS VDD.																		
Impact Analysis: Organizations Affected: <table style="width:100%; border:none;"> <tr> <td>BOO <input type="checkbox"/></td> <td>Contracts <input type="checkbox"/></td> <td>ECS Chief Eng <input type="checkbox"/></td> <td>FOS <input type="checkbox"/></td> <td>M&O <input type="checkbox"/></td> </tr> <tr> <td>Procurement <input type="checkbox"/></td> <td>QO <input checked="" type="checkbox"/></td> <td>Rel. Dev <input checked="" type="checkbox"/></td> <td>Rel. C <input type="checkbox"/></td> <td>SCDO Arch. <input type="checkbox"/></td> </tr> <tr> <td>Science Off <input type="checkbox"/></td> <td>Security <input type="checkbox"/></td> <td>Subcontract <input type="checkbox"/></td> <td>Sys. Eng <input type="checkbox"/></td> <td>Sys Verf Acpt <input checked="" type="checkbox"/></td> </tr> </table>				BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input type="checkbox"/>	FOS <input type="checkbox"/>	M&O <input type="checkbox"/>	Procurement <input type="checkbox"/>	QO <input checked="" type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. C <input type="checkbox"/>	SCDO Arch. <input type="checkbox"/>	Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input type="checkbox"/>	Sys Verf Acpt <input checked="" type="checkbox"/>
BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input type="checkbox"/>	FOS <input type="checkbox"/>	M&O <input type="checkbox"/>														
Procurement <input type="checkbox"/>	QO <input checked="" type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. C <input type="checkbox"/>	SCDO Arch. <input type="checkbox"/>														
Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input type="checkbox"/>	Sys Verf Acpt <input checked="" type="checkbox"/>														
Cost: <table style="width:100%; border:none;"> <tr> <td>None <input checked="" type="checkbox"/></td> <td>Small <input type="checkbox"/></td> <td>Medium <input type="checkbox"/></td> <td>Large <input type="checkbox"/></td> </tr> <tr> <td></td> <td>(Not exceeding \$100,000)</td> <td>(\$100,000 to \$500,000)</td> <td>(Over \$500,000)</td> </tr> </table>				None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>	Large <input type="checkbox"/>		(Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)							
None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>	Large <input type="checkbox"/>															
	(Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)															
Schedule: <table style="width:100%; border:none;"> <tr> <td>None <input checked="" type="checkbox"/></td> <td>Other <input type="checkbox"/></td> </tr> </table>				None <input checked="" type="checkbox"/>	Other <input type="checkbox"/>													
None <input checked="" type="checkbox"/>	Other <input type="checkbox"/>																	
Additional LOC _____		Man-Months _____																
Materials _____																		
Originator <u>LaVerne Jackson</u> <u>(signed) LaVerne Jackson</u> <u>10/16/97</u> <div style="display:flex; justify-content:space-between;"><div>Signature</div><div>Date</div></div>																		
Office <u>PC</u> Office Manager <u>(signed) R. Clinard</u> <u>10/16/97</u> <div style="display:flex; justify-content:space-between;"><div>Signature</div><div>Date</div></div>																		
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>																		
Comments: 																		
<div style="display:flex; justify-content:space-between;"> <div>CCB Chairperson <u>(signed) Joe Guzek</u></div> <div><u>10/30/97</u></div> </div> <div style="display:flex; justify-content:space-between;"><div>Signature</div><div>Date</div></div>																		