

ECS Configuration Change Request

CCR No. 97-1464	Logged Date 10/17/97	Rev. -	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B		Change Class II
Title: DCE multi-cell architecture L4 requirements.			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC-97-0142	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem 1. Develop new Level 4s for DCE multi-cell architecture, and link them to appropriate RBRs.			
Proposed Solution 1. Create 4 new Level 4s (C-CSS-00022, 00023, 21222 and 21223), and link them to RBRs (ESN-0240#B, ESN-0600#B, ESN-1380#B and ESN-1400#B). Requirements and /or links are modified as warranted. For non-allowable attribute values use. 'unverified' for acceptance and system verification status; 'test' for verification method(s); approved for L4 status; 'mission essential' for requirement_category; 'CSMS' for segment; 'functional for type (14s and RbRs).			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input checked="" type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input checked="" type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Ver <input checked="" type="checkbox"/> Acpt			
Cost: None <input type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> <small>(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)</small>			
Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Imran Chughtai</u>		(signed) <u>Imran Chughtai</u> 10/17/97 <small>Signature Date</small>	
Office <u>Systems Engr.</u> Office Manager		(signed) <u>Khondeh Payne</u> 10/17/97 <small>Signature Date</small>	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments:			
CCB Chairperson		(signed) <u>Joe Guzek</u> 11/5/97 <small>Signature Date</small>	