

# ECS Configuration Change Request

CCR No. 96-1465B	Logged Date 1/8/97	Rev. B	Request Type CCR
Priority Routine <input type="checkbox"/>	Urgent <input checked="" type="checkbox"/>	Emergency <input type="checkbox"/>	Affected Release B <span style="float:right">Change Class II</span>
Title (description): <b>Data Management Subsystem (DMS) Release A to Release B RBR interpretation/clarification text transfer update for the B0 Validation effort.</b>			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference <b>Release B DMS for AC-96-0561</b> <b>(Do not close Action Item until notified by the originator)</b>	
RTM Change <input checked="" type="checkbox"/> <span style="margin-left: 150px;">Start New <input type="checkbox"/></span> <span style="margin-left: 150px;">Baseline</span>			
<b>Problem</b> Some of the interpretation/clarification text for the DMS Release A Requirements by Releases (RBRs) need to be transferred to the DMS Release B RBRs to identify the split in functionality or responsibility of the two releases. <u>After further research for Release B during Revision A, some RBRs' text transfer was found to be unnecessary or irrelevant for Release B.</u>			
<b>Proposed Solution</b> Requirements/Software Engineers performed a visual inspection and comparison to determine if the Release A RBR's interpretation/clarification texts are directly applicable and carry over to the Release B RBRs. All directly applicable texts are transferred from Release A RBRs to the Release B RBR as designated and shown in Table I and updated in the RTM by this CCR. For non-allowable attribute values use: 'unverified' for acceptance and system verification status; 'test' for verification method; 'approved' for L4 status; 'mission essential' for requirement category; 'SDPS for segment; 'functional' for type (L4s and RBRs). <u>The following RBRs were deleted from revision A: IMS-0530#B, IMS-0535#B, IMS-0550#B, IMS-0730#B, IMS-0780#B, IMS-0860#B, IMS-0870#B, IMS-1290#B. The following RBRs' interpretation/clarification texts were modified from revision A: IMS-0620#B, IMS-0740#B, IMS-1000#B.</u>			
<b>Impact Analysis:</b> Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input checked="" type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/>			
Cost: None <input type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> <small>(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)</small>			
Schedule: None <input type="checkbox"/> Other <input type="checkbox"/> Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Alton Davis, Jr.</u> (signed) Alton Davis, Jr. 1/8/97 <small>Signature Date</small>			
Office <u>System Eng.</u> Office Manager (signed) Edward J. Nicosia 1/9/97 <small>Signature Date</small>			
<b>Disposition</b> Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson (signed) Paul Fingerman 1/10/97 <small>Signature Date</small>			