

ECS Configuration Change Request

CCR No. 96-1468A	Logged Date 01-03-97	Rev. A	Request Type CCR																		
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B		Change Class II																		
Title (description) EOSD B0 Validation Release A Gleaning																					
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC 96-0561																			
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>																					
<p>Problem Release B RbRs need updating based on release A validation. Revision A consists of typos & re-words of some interpretation and clarification text; specifically: EOSD0500; EOSD0560; EOSD0700; EOSD1510; EOSD1703; EOSD1760; EOSD1990; EOSD2990; EOSD3620; EOSD3630; EOSD3700; & EOSD3910. Also deleted EOSD0502 from CCR table for later resolution of moving interpretation text from Rel A to Rel B.</p>																					
<p>Proposed Solution Clarification and interpretation attributes are updated where applicable. For non-allowable attributes values used is "unverified" for acceptance and system verification status. When no L4s linked to RbR, linked to appropriate L4 or, if appropriate, changed requirement type to "procedural" and modified other attributes as appropriate. Table 1. Changes to Rel B RBR Class - RTM baseline 12-20-96 Table 2. Reference table showing linkage of L4 to RbR Table 3. Link Change Table Creating Link of Existing L4 to RBR</p>																					
<p>Impact Analysis:</p> <table style="width:100%; border:none;"> <tr> <td>Organizations Affected:</td> <td>BOO <input type="checkbox"/></td> <td>Contracts <input type="checkbox"/></td> <td>ECS Chief Eng <input checked="" type="checkbox"/></td> <td>FOS <input checked="" type="checkbox"/></td> <td>M&O <input checked="" type="checkbox"/></td> </tr> <tr> <td>Procurement <input type="checkbox"/></td> <td>QO <input checked="" type="checkbox"/></td> <td>Rel. Dev <input checked="" type="checkbox"/></td> <td>Rel. A <input type="checkbox"/></td> <td>Rel. C <input type="checkbox"/></td> <td>SCDO Arch. <input type="checkbox"/></td> </tr> <tr> <td>Science Off <input type="checkbox"/></td> <td>Security <input type="checkbox"/></td> <td>Subcontract <input type="checkbox"/></td> <td>Sys. Eng <input checked="" type="checkbox"/></td> <td>Sys Verf Acpt <input checked="" type="checkbox"/></td> <td></td> </tr> </table>				Organizations Affected:	BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input checked="" type="checkbox"/>	FOS <input checked="" type="checkbox"/>	M&O <input checked="" type="checkbox"/>	Procurement <input type="checkbox"/>	QO <input checked="" type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. A <input type="checkbox"/>	Rel. C <input type="checkbox"/>	SCDO Arch. <input type="checkbox"/>	Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input checked="" type="checkbox"/>	Sys Verf Acpt <input checked="" type="checkbox"/>	
Organizations Affected:	BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input checked="" type="checkbox"/>	FOS <input checked="" type="checkbox"/>	M&O <input checked="" type="checkbox"/>																
Procurement <input type="checkbox"/>	QO <input checked="" type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. A <input type="checkbox"/>	Rel. C <input type="checkbox"/>	SCDO Arch. <input type="checkbox"/>																
Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input checked="" type="checkbox"/>	Sys Verf Acpt <input checked="" type="checkbox"/>																	
<p>Cost:</p> <table style="width:100%; border:none;"> <tr> <td>None <input checked="" type="checkbox"/></td> <td>Small <input type="checkbox"/></td> <td>Medium <input type="checkbox"/></td> <td>Large <input type="checkbox"/></td> </tr> <tr> <td></td> <td>(Not exceeding \$100,000)</td> <td>(\$100,000 to \$500,000)</td> <td>(Over \$500,000)</td> </tr> </table>				None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>	Large <input type="checkbox"/>		(Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)										
None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>	Large <input type="checkbox"/>																		
	(Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)																		
<p>Schedule: None <input checked="" type="checkbox"/> Other _____</p> <p>Additional LOC _____ Man-Months _____</p> <p>Materials _____</p>																					
<p>Originator <u>Brian McNamee</u> (signed) <u>Brian McNamee</u> <u>1/3/97</u> Signature Date</p>																					
<p>Office <u>SMO</u> Office Manager (signed) <u>Farzad Davarya</u> <u>1/3/97</u> Signature Date</p>																					
<p>Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/></p> <p>Comments:</p>																					
<p>CCB Chairperson (signed) <u>Paul Fingerman</u> <u>1/3/97</u> Signature Date</p>																					