

ECS Configuration Change Request

| | | | |
|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------|--------------------------------------------------------------------------------------------------|-------------------------|
| CCR No. 96-1471A | Logged Date 01/06/97 | Rev. A | Request Type CCR |
| Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/> | Affected Release B, IR1 | | Change Class II |
| Title (description) Generating missing links from ISS Release A to Release B RBR for the B0 Validation Activity | | | |
| Documents Affected | | Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC-96-0561 | |
| RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/> | | | |
| Problem < Release B RbRs need updating based on release A validation. < ISS L4s requirements with no parents or MSFC related. < Orphan L4 C-ISS-01100 stay as an issue and must be resolved as part of ISS B0 validation activities. < All data in this CCR reflect RTM database 122096. < Revision A incorporates the inputs provided by Ezra Jalleta and Joe Guzek. | | | |
| Proposed Solution < Generating appropriate links from release A L4s (A and Ir1) to Release B RbRs. < Deleting C-ISS-11250 that related to services provided by ISS at MSFC. < Deleting C-ISS-02320, C-ISS-02340, and C-ISS-02370 orphan L4 requirements from RTM database. < For non-allowable attribute values use: 'unverified' for acceptance and system verification status; 'test' for verification method; 'approved' for L4 status; 'mission essential' for requirement_category; 'SDPS' for segment; 'functional' for type (L4s and RbRs). | | | |
| Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input checked="" type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/> | | | |
| Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> <small>(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)</small> | | | |
| Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____ | | | |
| Originator <u>Ali Rezaiyan</u> (signed) <u>Ali Rezaiyan</u> 1/6//97 <small>Signature Date</small> | | | |
| Office <u>SMO</u> Office Manager (signed) <u>Ed Nicosia for F. Davarya</u> 1/6/97 <small>Signature Date</small> | | | |
| Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: | | | |
| CCB Chairperson (signed) <u>Paul Fingerman</u> 1/8/97 <small>Signature Date</small> | | | |