

ECS Configuration Change Request

CCR No. 96-1472A	Logged Date 1/6/97	Rev. A	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B		Change Class II
Title (description) External Interfaces B0 Validation release A Gleaning for NOAA, LANDSAT, NI and AM1.			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC 96-0561	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Release B RbRs need updating based on release A validation. Rev A - NOAA0010#B, LAND-0220#B and LAND-0240#B discrepancies between current and referenced baseline. Clarification needed for NOAA#0430, NOAA#0440, NOAA#0600, NOAA#0610, NOAA#0710, NOAA#0720 and NOAA#0730.			
Proposed Solution Clarification and/or interpretation attributes are updated for RbR#Bs. For non-allowable attribute values use: 'unverified' for acceptance and system verification status; 'test' for verification method; 'mission essential' for requirement_category; 'SDPS' for segment; 'interface' for req type. Rev A - Correct identified RBRs per current baseline. Changes made to LAND-0240#B and deleted NOAA0010#B and LAND-0220#B. Add clarification text to NOAA#0430, NOAA#0440, NOAA#0600, NOAA#0610, NOAA#0710, NOAA#0720 and NOAA#0730.			
Impact Analysis:			
Organizations Affected:	BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input checked="" type="checkbox"/>
Procurement <input type="checkbox"/>	QO <input checked="" type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. A <input type="checkbox"/>
Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input checked="" type="checkbox"/>
			FOS <input checked="" type="checkbox"/>
			Rel. C <input type="checkbox"/>
			Sys Ver Acpt <input checked="" type="checkbox"/>
			M&O <input checked="" type="checkbox"/>
			SCDO Arch. <input type="checkbox"/>
Cost:	None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>
		(Not exceeding \$100,000)	(\$100,000 to \$500,000)
			Large <input type="checkbox"/>
			(Over \$500,000)
Schedule:	None <input checked="" type="checkbox"/>	Other	
Additional LOC _____	Man-Months _____		
Materials _____			
Originator <u>S. Atallah</u> _____	(signed) <u>Sandra Atallah</u> _____	1/6/97 _____	
	Signature	Date	
Office <u>SMO</u> _____	Office Manager (signed) <u>Ed Nicosia</u> _____	1/6/97 _____	
	Signature	Date	
Disposition	Approved <input checked="" type="checkbox"/>	Approved w/Comment <input type="checkbox"/>	Forward <input type="checkbox"/>
			Disapproved <input type="checkbox"/>
Comments:			
	CCB Chairperson (signed) <u>Paul Palmer</u> _____	1/9/97 _____	
	Signature	Date	