

ECS Configuration Change Request

CCR No. 96-1475A	Logged Date 01/09/97	Rev. A	Request Type CCR																		
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release A, B		Change Class II																		
Title (description) Update RbR to DSS L4 links to reflect Rel A Validation Study Carryover																					
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC 96-0561																			
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>																					
<p>Problem Release B RbR to L4 links need updating to incorporate results of Release A Validation Study. In addition, two duplicate DSS L4s are being removed and their links carried over to the remaining L4s.</p>																					
<p>Proposed Solution Delete two duplicate Release A L4s and carry linkages to the remaining L4s. Carry forward other relevant linkages from Release A Validation Study to Release B. Non-relevant links to Release B RbRs are also deleted.</p> <p>DO L4 DELETIONS (Table 2) BEFORE CHANGING RbR to L4 LINKS (Tables 3 and 4).</p> <p>Rev. A deletes selected link additions and deletions to prevent childless RbRs and orphan L4s.</p>																					
Impact Analysis:																					
<table style="width:100%; border:none;"> <tr> <td style="width:25%;">Organizations Affected:</td> <td style="width:12.5%;">BOO <input type="checkbox"/></td> <td style="width:12.5%;">Contracts <input type="checkbox"/></td> <td style="width:12.5%;">ECS Chief Eng <input checked="" type="checkbox"/></td> <td style="width:12.5%;">FOS <input checked="" type="checkbox"/></td> <td style="width:12.5%;">M&O <input checked="" type="checkbox"/></td> </tr> <tr> <td> Procurement <input type="checkbox"/></td> <td> QO <input checked="" type="checkbox"/></td> <td> Rel. Dev <input checked="" type="checkbox"/></td> <td> Rel. A <input checked="" type="checkbox"/></td> <td> Rel. C <input type="checkbox"/></td> <td> SCDO Arch. <input type="checkbox"/></td> </tr> <tr> <td> Science Off <input type="checkbox"/></td> <td> Security <input type="checkbox"/></td> <td> Subcontract <input type="checkbox"/></td> <td> Sys. Eng <input checked="" type="checkbox"/></td> <td> Sys Verf Acpt <input checked="" type="checkbox"/></td> <td></td> </tr> </table>				Organizations Affected:	BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input checked="" type="checkbox"/>	FOS <input checked="" type="checkbox"/>	M&O <input checked="" type="checkbox"/>	Procurement <input type="checkbox"/>	QO <input checked="" type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. A <input checked="" type="checkbox"/>	Rel. C <input type="checkbox"/>	SCDO Arch. <input type="checkbox"/>	Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input checked="" type="checkbox"/>	Sys Verf Acpt <input checked="" type="checkbox"/>	
Organizations Affected:	BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input checked="" type="checkbox"/>	FOS <input checked="" type="checkbox"/>	M&O <input checked="" type="checkbox"/>																
Procurement <input type="checkbox"/>	QO <input checked="" type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. A <input checked="" type="checkbox"/>	Rel. C <input type="checkbox"/>	SCDO Arch. <input type="checkbox"/>																
Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input checked="" type="checkbox"/>	Sys Verf Acpt <input checked="" type="checkbox"/>																	
<table style="width:100%; border:none;"> <tr> <td style="width:25%;">Cost:</td> <td style="width:25%;">None <input checked="" type="checkbox"/></td> <td style="width:25%;">Small <input type="checkbox"/></td> <td style="width:25%;">Large <input type="checkbox"/></td> </tr> <tr> <td></td> <td>(Not exceeding \$100,000)</td> <td>(\$100,000 to \$500,000)</td> <td>(Over \$500,000)</td> </tr> </table>				Cost:	None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Large <input type="checkbox"/>		(Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)										
Cost:	None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Large <input type="checkbox"/>																		
	(Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)																		
<table style="width:100%; border:none;"> <tr> <td style="width:25%;">Schedule:</td> <td style="width:25%;">None <input checked="" type="checkbox"/></td> <td style="width:25%;">Other</td> <td style="width:25%;"></td> </tr> <tr> <td> Additional LOC _____</td> <td></td> <td> Man-Months _____</td> <td></td> </tr> <tr> <td> Materials</td> <td></td> <td></td> <td></td> </tr> </table>				Schedule:	None <input checked="" type="checkbox"/>	Other		Additional LOC _____		Man-Months _____		Materials									
Schedule:	None <input checked="" type="checkbox"/>	Other																			
Additional LOC _____		Man-Months _____																			
Materials																					
<table style="width:100%; border:none;"> <tr> <td style="width:33%;">Originator <u>G. Krebs</u></td> <td style="width:33%;">(Signed) George N. Krebs</td> <td style="width:33%;">1/9/97</td> </tr> <tr> <td></td> <td style="text-align:center;">Signature</td> <td style="text-align:right;">Date</td> </tr> <tr> <td>Office <u>SMO</u></td> <td>Office Manager (Signed) Edward J Nicosia</td> <td>1/10/97</td> </tr> <tr> <td></td> <td style="text-align:center;">Signature</td> <td style="text-align:right;">Date</td> </tr> </table>				Originator <u>G. Krebs</u>	(Signed) George N. Krebs	1/9/97		Signature	Date	Office <u>SMO</u>	Office Manager (Signed) Edward J Nicosia	1/10/97		Signature	Date						
Originator <u>G. Krebs</u>	(Signed) George N. Krebs	1/9/97																			
	Signature	Date																			
Office <u>SMO</u>	Office Manager (Signed) Edward J Nicosia	1/10/97																			
	Signature	Date																			
<table style="width:100%; border:none;"> <tr> <td style="width:25%;">Disposition</td> <td style="width:25%;">Approved <input checked="" type="checkbox"/></td> <td style="width:25%;">Approved w/Comment <input type="checkbox"/></td> <td style="width:25%;">Forward <input type="checkbox"/></td> <td style="width:25%;">Disapproved <input type="checkbox"/></td> </tr> </table> <p>Comments:</p>				Disposition	Approved <input checked="" type="checkbox"/>	Approved w/Comment <input type="checkbox"/>	Forward <input type="checkbox"/>	Disapproved <input type="checkbox"/>													
Disposition	Approved <input checked="" type="checkbox"/>	Approved w/Comment <input type="checkbox"/>	Forward <input type="checkbox"/>	Disapproved <input type="checkbox"/>																	
<table style="width:100%; border:none;"> <tr> <td style="width:33%;">CCB Chairperson</td> <td style="width:33%;">(Signed) Paul Fingerman</td> <td style="width:33%;">1/10/97</td> </tr> <tr> <td></td> <td style="text-align:center;">Signature</td> <td style="text-align:right;">Date</td> </tr> </table>				CCB Chairperson	(Signed) Paul Fingerman	1/10/97		Signature	Date												
CCB Chairperson	(Signed) Paul Fingerman	1/10/97																			
	Signature	Date																			