

ECS Configuration Change Request

CCR No. 96-1481 A	Logged Date 12/31/96	Rev. A	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B		Change Class II
Title (description) INS Release A to Release B Checks and Clean up			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC 96-0561	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem The current Linkage to Release B Requirements (RbRs) for the INS needs to be updated to reflect changes and updates made to the Release A and Release Ir1 Requirements for the INGEST Subsystem. One TRMM requirement is missing in Release B (TRMM 1210).			
Proposed Solution Utilize information from the Release A Validation to change and update the Release B Linkage for INS. Add missing links to the Ir1 RbRs, and add a new TRMM requirement to Release B. Rev. A: Deletes all new links to V0. The V0 system will incorporate a dedicated ingest subsystem (new), and will have a new set of Level 4 requirements to support it. - Deletes other proposed new links that were regarded as not necessary. Deletes all proposed new links for TRMM and the missing TRMM requirement in Release B.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input checked="" type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> <small>(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)</small>			
Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Mike Helton</u>		(Signed) Mike Helton 1/9/97 Signature Date	
Office <u>SMO</u> Office Manager		(Signed) Edward J Nicosia 1/9/97 Signature Date	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments:			
CCB Chairperson		(Signed) Paul Fingerman 1/10/97 Signature Date	