

ECS Configuration Change Request

CCR No. 97-1511	Logged Date 10/29/97	Rev. -	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release		Change Class II
Title (description) Generate RTM Baseline 10/28/1997			
Documents Affected - RTM Home page Reports		Source Nos (RID, NCR, etc.) or Tech Reference	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input checked="" type="checkbox"/>			
Problem • N/A			
Proposed Solution <ul style="list-style-type: none"> • Create a snapshot of RTM database for ESDIS and IV&V as of 10/28/1997 • Generate a new set of reports for ECS Requirements Home Page as of 10/28/1997 and re-organize the posting of FOS reports on the home page. • Migrate the requirement database from RTM version 2.3 to version 3.7. • List of CCRs implemented is attached 			
Impact Analysis:			
Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/>			
QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/>			
Other _____			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/>			
(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other _____			
Additional LOC _____		Man-Months _____	
Materials _____			
Originator <u>F. Payne</u> _____ (signed) <u>Farkhondeh Payne</u> _____ 10/28/97 _____ Signature Date			
Office <u>SMO</u> _____ Office Manager (signed) <u>Farzad Davarya</u> _____ 10/29/97 _____ Signature Date			
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
CCB Chairperson (signed) <u>Joe Guzek</u> _____ 10/29/97 _____ Signature Date			