ECS Configuration Change Request

| CCR No. | 97-1514 | Logged I | Date 10/29/97 | | Rev | | Request Type CCR | | |
|---|-----------|-----------------|----------------------|---------------------------------|---|---------|------------------------|--------------|----|
| Priority | Routine [| Urgent X | En | nergency | Affected Re | lease | | Change Class | II |
| Title (description) Update to Table E-1 in Appendix E of the F&PRS | | | | | | | | | |
| Documents Affected | | | | | Source Nos or Tech Reference AC - 97-0158 Gov't CCR 505-41-19- 006-A | | | | |
| RTM Chang | је х | Start New Bas | eline | | | | | | |
| Problem Government CCR 505-41-19-006-A (CH 53), removes ADEOS, TOMS & NSCAT Ancillary Data Sets in Table E-1 of Appendix E of F&PRS. | | | | | | | | | |
| | | | | | | | | | |
| Proposed Solution | | | | | | | | | |
| Update F&PRS Appendix E (Table E-1) in the RTM homepage to reflect the changes in Gov't CH 53. | | | | | | | | | |
| Impact Ana Organizations | | воо 🖂 | Co | ontracts E | ECS Chief Eng X | | FOS 🖂 | M&O | X |
| Procu | urement | QO X | R | el. Dev X | Rel. A Sys. Eng X | | Rel. C Sys Verf X Acpt | SCDO Arch. | |
| Cost: | | None X | (No | Small t exceeding \$100,000) | Medium (\$100,000 to \$500,00 | 00) | Large (Over \$500,000) | | |
| Schedule: | | None X | | Other | | | | | |
| Addition Material | - | | | | Man | -Month | s | | |
| Originator Lensa Jalleta (signed) Lensa Jalleta 10/29/97 Signature Date | | | | | | | | | |
| Office Sys.E | ingr. | Office Manager | (signe | ed) Khondeh Pature | ayne 1 | 0/29/97 | • | Date | |
| Disposition | | Approved X | App | proved w/Comn | nent | Forwa | ard | Disapproved | |
| Comments: | | | | | | | | | |
| | (| CCB Chairperson | (signe | ed) Joe Guzek | 11/5/97 | | | D | |

Page 1 of 2

Pages

CM01OC96 *ECS*