

CCR No. 97-1587A	Logged Date 12-3-97	Rev. -	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release		Change Class II
Title (description) Modifications to ECS science system performance Requirements for B0 Clean up.			
Documents Affected		Source Nos or Tech Reference AC - 97-0099	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Modification of Interpretation text/Release is needed for ECS science system performance requirements.			
Proposed Solution Revision A: made minor textual changes to Rqts. DADS3110#B, PGS-1300#B and Removed "B:AM1 only." from interpretation text of Reqt. EOSD1010#B. Modification to Interpretation text and Release to ECS science System performance requirements. For non-allowable attribute values use: "unverified" for acceptance and system verification status; "test" for verification methods; "approved" for L4 status; "mission essential" for req_category; "CSMS" for segment; "functional" for req_type (L4s and RBRs). Data reflects RTM baseline of 10/28/97.			
Impact Analysis:			
Organizations Affected:			
BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input checked="" type="checkbox"/>	FOS <input type="checkbox"/>
Procurement <input type="checkbox"/>	QO <input checked="" type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. A <input type="checkbox"/>
Science Off <input checked="" type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input checked="" type="checkbox"/>
			Sys Verf Acpt <input checked="" type="checkbox"/>
			M&O <input checked="" type="checkbox"/>
			SCDO Arch. <input type="checkbox"/>
Cost:			
None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>	Large <input type="checkbox"/>
	(Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)
Schedule:			
None <input checked="" type="checkbox"/>		Other	
Additional LOC _____		Man-Months _____	
Materials			
Originator <u>Lensa Jalleta</u> (signed) <u>Lensa Jalleta</u> 12/2/97 _____ Signature Date			
Office <u>Sys.Engr.</u> Office Manager (signed) <u>Farzad Davarya</u> 12/3/97 _____ Signature Date			
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments:			
CCB Chairperson (signed) <u>Joe Guzek</u> 12/3/97 _____ Signature Date			