ECS Configuration Change Request								age 1 of	278	Pages
CCR No. 97	R No. 97-1591 Logged Date 11/20/97						Request T	ype I	NF	
Priority R	Routine U	Jrgent x	Emerg	gency 🗌	Affected Rele	ease	В	Change	Class	II
Title (description) FOS Release B Level 4 Requirements Verification Modifications										
Documents Affected					Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC-97-0154					
RTM Change	x Start	New Base	eline 🗌							
Problem The Level 4 requirement verification status needs modifications to reflect Acceptance Testing results.										
Proposed Solution Update the required level 4 requirements with the correct verification status.										
Impact Analy	sis:									
Organizations	Affected:	ВОС)	Contracts	ESO		FOS 3	ζ.	M&O	
QA	Rel. A	Rel. B	3	Rel. IR1	MRS		SMO [Sub	conts	
A.1	Other									
Cost:		None x		Small (Not exceeding S	\$100,000)		dium 00 to \$500,000)		_arge Over \$500	,000)
Schedule:		None x		Other						
Additional LOC					Man-Months					
Materials										
Originator Stanley Washington (signed) Stanley Washington Signature					shington	11/20	/97		Date	
Office FOS	Office	Manager	(signed) Signature	Andy Miller	11/20/97				Date	
Disposition	Approve	d X	Approv	red w/Comm	ent	Forwa	ard	Disapp	roved	
Comments:										
	CCB Cha		(signed) Signature	Joe Guzek	12/11/97				Da	ate

CM01JU96 **ECS**