

ECS Configuration Change Request

Page 1 of 5

Pages

| | | | |
|--|-----------------------------|---|-------------------------|
| CCR No. 97-1599A | Logged Date 12/10/97 | Rev. A | Request Type CCR |
| Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/> | Affected Release B1 | | Change Class II |
| Title (description) Add F&PRS Requirement, Change#41 (ASTER Level 1 Expedited Data Service) | | | |
| Documents Affected | | Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference: Gov't CCR 505-01-41-129 AC-97-0165 | |
| RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/> | | | |
| Problem Change Order #41 was partially implemented into RTM by correcting DADS0472 only. PGS-0598 was not corrected, which is part of Change Order #41. PGS-0598 Does not exist Revision A: To correct spelling/EDS should be EDC and remove the word of from clarification text, per QA. | | | |
| Proposed Solution Create PGS-0598 per Change Order 41 Create PGS-0598#B and link to PGS-0598 Identify or Create L4s and link to PGS-0598#B | | | |
| Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input checked="" type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input checked="" type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/> | | | |
| Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) | | | |
| Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____ | | | |
| Originator <u>Linda Seay</u> (signed) <u>Linda Seay</u> 12/9/97 Signature Date | | | |
| Office <u>SED</u> Office Manager (signed) <u>Farzad Davarya for F. Payne</u> 12/9/97 Signature Date | | | |
| Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson (signed) <u>Joe Guzek</u> 12/10/97 Signature Date | | | |