

ECS Configuration Change Request

CCR No. 97-1630	Logged Date 12-2-97	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B		Change Class II
Title (description) FOS/F&PRS Updates for DCN CH55			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC-97-0153 505-01-41-159-A	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem FOS L3, RBRs and links are being added based on F&PRS change order DN-CH55.			
Proposed Solution Add new L3s: FOS-1150, FOS-1160. Add new RBRS: FOS-1150#B, FOS-1160#B. Also, add all links in tables 1-5 accordingly. Default values: req_status = approved; ver_status = unverified. a_verification_status = un-verified; s_verification_status = un-verified			
Impact Analysis:			
Organizations Affected:			
BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input checked="" type="checkbox"/>	FOS <input checked="" type="checkbox"/>
Procurement <input type="checkbox"/>	Rel. Dev <input type="checkbox"/>	Rel. A <input type="checkbox"/>	M&O <input checked="" type="checkbox"/>
Science Off <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input checked="" type="checkbox"/>	SCDO Arch. <input type="checkbox"/>
QO <input checked="" type="checkbox"/>	Security <input type="checkbox"/>	Sys Verf <input checked="" type="checkbox"/>	Acpt <input type="checkbox"/>
Cost:			
None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>	Large <input type="checkbox"/>
	(Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)
Schedule:			
None <input checked="" type="checkbox"/>		Other	
Additional LOC <u>None</u>		Man-Months _____	
Materials			
Originator <u>Carol Chachulski</u> (signed) <u>Carol Chachulski</u> 11/26/97			
		Signature	Date
Office <u>FOS</u> Office Manager (signed) <u>Andy Miller</u> 11/26/97			
		Signature	Date
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments:			
CCB Chairperson (signed) <u>Joe Guzek</u> 12/10/97			
		Signature	Date