

ECS Configuration Change Request

CCR No. 97-1649A	Logged Date 12-10-97	Rev. A	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B		Change Class II
Title (description) New FOS Level 4 Requirements: FDF Purge, Tivoli, Space Command Issuance, ESD29, Wall Clock			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC-97-0153, 505-01-41-164 NCRs: ECSed04742, ECSed08526, ECSed08527	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem The following new FOS Level 4 requirements need to be added to the current baseline: FDF Purge, Tivoli, Space Command Issuance, ESD29 and Wall Clock. New L3 F&PRS FOS-1170 and RBR 1170#B need to be added based on CCR 505-01-41-164. In addition, L4s and a RBR require text and release modifications (some changes were derived from NCRs). Rev A: Additional new L4s need to be added into the current RTM baseline. L4s/RBR text and attributes require modifications. Links need to be added for the additional new L4s.			
Proposed Solution Add the new Level 4 requirements, L3 F&PRS, RBR and all its links listed in Tables 1-8. Also make the necessary Release and Text attribute changes. Rev A - Tables 4 and 5: Change Release "B" to "FPB" for all new RBRs/L4s being added; add new L4s: F-FUI-05355 and F-FUI-02898; change requirement text "directive" to "line" for L4 F-FUI-05350; add clarification text to L4 F-FUI-06475; Table 7: Add RBR links new L4s FUI-05355 and FUI-02898. Default values: req_status = approved; ver_status = unverified. a_verification_status = un-verified; s_verification_status = un-verified			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel. Dev <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC <u>None</u> Man-Months _____ Materials _____			
Originator <u>Carol Chachulski</u> (signed) Carol Chachulski 12/5/97 Signature _____ Date _____			
Office <u>FOS</u> Office Manager (signed) Debbie Dunn 12/5/97 Signature _____ Date _____			
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson (signed) Joe Guzek 12/11/97 Signature _____ Date _____			