

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 98-0005	Logged Date 1/2/98	Rev. —	Request Type CCR															
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release Drop 2/3		Change Class II															
Title Addendum to Toolkit and HDF-EOS VDDs for patches affecting Drop 2 and 3																		
Documents Affected (a) Release B.0 Toolkit 5.2.1 Version Description Document (VDD) for the ECS Project, (b) HDF-EOS 2.1 Version Description Document (VDD) for the ECS Project		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference CCR No. 97-1459,97-1460, 97-1748, 97-1779																
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>																		
Problem Software patches for both Toolkit and HDF affecting Drop 2.01 and 3 have been release to the field and the VDDs need to be updated to reflect these changes.																		
Proposed Solution A new version of the document will not be released at this time. Addenda identifying the delta changes since the release of the last complete documents (Toolkit, 814-RD-008-002, and HDF-EOS, 814-RD-009-002) will be posted on EDHS.																		
Impact Analysis: Organizations Affected: <table style="width:100%; border:none;"> <tr> <td>BOO <input type="checkbox"/></td> <td>Contracts <input type="checkbox"/></td> <td>ECS Chief Eng <input type="checkbox"/></td> <td>FOS <input type="checkbox"/></td> <td>M&O <input type="checkbox"/></td> </tr> <tr> <td>Procurement <input type="checkbox"/></td> <td>QO <input checked="" type="checkbox"/></td> <td>Rel. Dev <input checked="" type="checkbox"/></td> <td>Rel. C <input type="checkbox"/></td> <td>SCDO Arch. <input type="checkbox"/></td> </tr> <tr> <td>Science Off <input type="checkbox"/></td> <td>Security <input type="checkbox"/></td> <td>Subcontract <input type="checkbox"/></td> <td>Sys. Eng <input type="checkbox"/></td> <td>Sys Verf Acpt <input checked="" type="checkbox"/></td> </tr> </table>				BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input type="checkbox"/>	FOS <input type="checkbox"/>	M&O <input type="checkbox"/>	Procurement <input type="checkbox"/>	QO <input checked="" type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. C <input type="checkbox"/>	SCDO Arch. <input type="checkbox"/>	Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input type="checkbox"/>	Sys Verf Acpt <input checked="" type="checkbox"/>
BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input type="checkbox"/>	FOS <input type="checkbox"/>	M&O <input type="checkbox"/>														
Procurement <input type="checkbox"/>	QO <input checked="" type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. C <input type="checkbox"/>	SCDO Arch. <input type="checkbox"/>														
Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input type="checkbox"/>	Sys Verf Acpt <input checked="" type="checkbox"/>														
Cost: <table style="width:100%; border:none;"> <tr> <td>None <input checked="" type="checkbox"/></td> <td>Small <input type="checkbox"/></td> <td>Medium <input type="checkbox"/></td> <td>Large <input type="checkbox"/></td> </tr> <tr> <td></td> <td>(Not exceeding \$100,000)</td> <td>(\$100,000 to \$500,000)</td> <td>(Over \$500,000)</td> </tr> </table>				None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>	Large <input type="checkbox"/>		(Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)							
None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>	Large <input type="checkbox"/>															
	(Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)															
Schedule: <table style="width:100%; border:none;"> <tr> <td>None <input checked="" type="checkbox"/></td> <td>Other</td> </tr> </table>				None <input checked="" type="checkbox"/>	Other													
None <input checked="" type="checkbox"/>	Other																	
Additional LOC _____		Man-Months _____																
Materials _____																		
Originator <u>LaVerne Jackson</u> <u>(signed) LaVerne Jackson</u> <u>1/2/98</u> <div style="display:flex; justify-content:space-between;"><div>Signature</div><div>Date</div></div>																		
Office <u>DEV</u> Office Manager <u>(signed) Mary Armstrong</u> <u>1/5/98</u> <div style="display:flex; justify-content:space-between;"><div>Signature</div><div>Date</div></div>																		
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>																		
Comments: 																		
<div style="display:flex; justify-content:space-between;"> <div>CCB Chairperson <u>(signed) Joe Guzek</u> <u>1/9/98</u></div> <div>Signature _____ Date _____</div> </div>																		