

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 98-0047	Logged Date 1/14/98	Rev. -	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B	Change Class II	
Title Update ESDT Baseline			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference CCR 97-0648B AC-98-0020	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem The Table of ESDTs baselined 19 May 1997 (CCR No. 97-0648B) is not current relative to the ESDTs now required for the V2.0 of the Science Software.			
Proposed Solution Replace the current ESDT Baseline with the attached Table of ESDTs. The new ESDT table incorporates the additions, deletions and modifications (also attached for information only) received from the Instrument Teams through 5 January 1998. Most of the new ESDTs have already been generated.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input checked="" type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input checked="" type="checkbox"/> Science Off <input checked="" type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verf <input checked="" type="checkbox"/> Acpt <input type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other _____			
Additional LOC _____ Man-Months _____ Materials _____			
Originator Karl W. Cox (signed) Karl W. Cox 1/20/98 Signature _____ Date _____			
Office Science Dept. Office Manager (signed) Robert Plante 1/20/98 Robert Plante Signature _____ Date _____			
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments:			
CCB Chairperson (signed) Joe Guzek 1/28/98 Signature _____ Date _____			

CM01OC96

ECS