

ECS Configuration Change Request

Page 1 of 3 Pages

CCR No. 98-0073	Logged Date 1/22/98	Rev. -	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release		Change Class II
Title RTM Schema Change (Remove IT_B class)			
Documents Affected		Source Nos (RID, NCR, etc.) or Tech Reference AC 98-0027	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem IT_B class information is out of date; therefore, we should remove this class from RTM home page.			
Proposed Solution Remove IT_B class from RTM schema, update RTM Data Dictionary, and modify RTM home page.			
Impact Analysis:			
Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/>			
QA <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/>			
Other _____			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/>			
(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other _____			
Additional LOC _____		Man-Months _____	
Materials _____			
Originator <u>Hao Nguyen</u>		(signed) <u>Hao Nguyen</u> <u>1/22/98</u>	
		Signature Date	
Office <u>SED</u> Office Manager (signed) <u>Farzad. Davarya</u> <u>1/22/98</u>			
		Signature Date	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
CCB Chairperson (signed) <u>Joe Guzek</u> <u>1/28/98</u>			
		Signature Date	