

## ECS Configuration Change Request

Page 1 of 36 Pages

CCR No. 98-0126A	Logged Date 6/30/98	Rev. A	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B0	Change Class II	
Title (description) CSS and CLS MOJO Gateway Requirements			
Documents Affected		Source Nos or Tech Reference 97-0149	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
<b>Problem</b> The Message Oriented Middleware JEST/Java Objects (MOJO) Gateway will provide a gateway from the ECS Java Earth Science Tool (JEST) to DCE/ODCE based ECS services.  New L4 Requirements are needed to cover the MOJO Gateway functionality. Note: There are some existing CLS L4 requirements that are applicable to MOJO.			
<b>Proposed Solution</b>  <b>Rev. A: -Modified/deleted and added MOJO related CSS/CLS requirements</b> -Added MOJO_ASTER DAR related requirements - Updated the RBR links  - Add new CSS and CLS Requirements. - Link the new L4s to the appropriate RBRs			
<b>Impact Analysis:</b> Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input checked="" type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input checked="" type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Lensa Jalleta</u> (signed) <u>Lensa Jalleta</u> 8/14/98 Signature _____ Date _____			
Office <u>SED</u> Office Manager (signed) <u>Ed Nicosia for Farzad Davarya</u> 9/1/98 Signature _____ Date _____			
<b>Disposition</b> Approved <input type="checkbox"/> Approved w/Comment <input checked="" type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> <b>Comments:</b> Action to Lensa Jalleta to provide a new CCR to accommodate Test requirements for some requirement clarifications.  CCB Chairperson (signed) <u>Joe Guzek</u> 9/2/98 Signature _____ Date _____			

CM01OC96

ECS