

ECS Configuration Change Request

Page 1 of 11 Pages

CCR No. 98-0209A	Logged Date 2/4/98	Rev. -A	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release		Change Class II
Title (description) Add/update DADS/IMS/PGS/SDPS L3's and RBR's from F&PRS updates of CH 40 and 43			
Documents Affected		Source Nos or Tech Reference Gov't CCRs 505-01-41-135-D (CH40) and 505-01-41-134-C (CH 43). AC 97-0278	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem - We need to Add new DADS/IMS L3's and RBR's and update DADS/PGS/SDPS L3's and RBR's, from F&PRS updates of Gov't CCRs; CH 40 and 43. - Currently, there are no B1 L4's to map to the new B1 LPGS related DADS/IMS RBRs. L4's will be provided in the future.			
Proposed Solution - Add/update DADS/IMS/PGS/SDPS L3's and RBR's from F&PRS updates of Gov't CCRs; CH 40 and 43 - Rev A: Corrected minor textual difference found between the CCR and the DCN change.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input checked="" type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Lensa Jalleta</u> (signed) <u>Lensa Jalleta</u> 3/3/98 Signature _____ Date _____			
Office <u>SED</u> Office Manager (signed) <u>Edward Nicosia for Farzad Davarya</u> 3/4/98 Signature _____ Date _____			
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: <div style="text-align: right;"> CCB Chairperson (signed) <u>Joe Guzek</u> 3/5/98 Signature _____ Date _____ </div>			

CM01OC96

ECS