ECS Configuration Change Request					Pa	age 1 of 11	Pages
CCR No. 98-0248	Logged Date	2/26/98	98 Rev. -		Request Typ	e CCR	
Priority Routine x	Urgent Eme	ergency	Affected Release			Change Class	II
Title B0 Validation Cleanup of RBR Requirements							
Documents Affected				Source	Nos (RID, NCI	R, etc.) or Tech	Reference
				AC 98-0	0099		
RTM Change x	Start New Baseline						
Problem: Some of the RBR class fields System_Verification_Status and Acceptance_Verification_Status contain information that is associated with FOS and SCDO. Both FOS and SCDO test organizations independently provide procedures for determining the value of these fields in the RBRs. Current values (un_verified and verified) for the affected fields cannot accurately reflect the accomplishments of the individual FOS or SCOD test organizations.							
 Proposed Solution Add new acceptable_value entries for the System_Verification_Status and Acceptance_Verification_Status field to distinguish between completion of the verification activity by the FOS or SCDO test organizations. The new entries for the affected fields will be: F_verified (FOS verified) and S_verified (SCDO verified) Change existing affected fields to indicate the appropriate test organization activity. 							
Impact Analysis:						_	
Organizations Affecte	d: BOO	Contracts	ESC	O	FOS X	M&0	o 🗌
QA X Rel. A	Rel. B	Rel. IR1	MR	S	SMO X	Subcon	ts
	Other						
Cost:	None x	Small (Not exceeding \$1)	00,000)		edium 00 to \$500,000)	Large (Over \$5	500,000)
Schedule:	None x	Other					
Additional LOC			Ma	n-Month	ıs		
Materials							
Originator Hao Nguyen	(signed) Hao Nguyen	3/3/98				
	Signatu	re				D	ate
Office SMO	Office Manager (signed Signatu	<i>'</i>	ya 3/3/98			D	ate
Disposition Ap		proved w/Comn	nent	Forw	ard	Disapprove	

CM01JU95 ECS

3/4/98

Date

(signed) Joe Guzek
Signature

CCB Chairperson