

## ECS Configuration Change Request

Page 1 of 10 Pages

|   |                            |   |                         |
|---|----------------------------|---|-------------------------|
| <b>CCR No.</b> 98-0282  | <b>Logged Date</b> 5/23/98 | <b>Rev.</b> A   | <b>Request Type</b> CCR |
| <b>Priority</b> Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>  | <b>Affected Release</b> B  |   | <b>Change Class</b> II  |
| <b>Title</b> (description)<br>New /Modified FOS L4s from Patch Planning   |                            |   |                         |
| <b>Documents Affected</b>   |                            | <b>Source Nos</b> (RID, NCR, Action Item, GSFC CCR, etc.) or<br><b>Tech Reference</b><br>AC-97-0260 |                         |
| <b>RTM Change</b> <input checked="" type="checkbox"/> <b>Start New Baseline</b> <input type="checkbox"/>  |                            |   |                         |
| <b>Problem</b><br>New Patch Planning FOS Level 4s and links are being added and current Level 4s require modifications.   |                            |   |                         |
| <b>Proposed Solution</b><br>Add new Level 4s and all links, and modify appropriate requirements listed in the attached tables.<br><br>Default values: req_status = approved; ver_status = unverified.<br>a_verification_status = un-verified; s_verification_status = un-verified   |                            |   |                         |
| <b>Impact Analysis:</b><br>Organizations Affected:<br>Procurement <input type="checkbox"/> BOO <input type="checkbox"/> QO <input checked="" type="checkbox"/> Security <input type="checkbox"/><br>Science Off <input type="checkbox"/> Contracts <input type="checkbox"/> Rel. Dev <input type="checkbox"/> Subcontract <input type="checkbox"/><br>ECS Chief Eng <input type="checkbox"/> Rel. A <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/><br>FOS <input checked="" type="checkbox"/> Rel. C <input type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/><br>M&O <input checked="" type="checkbox"/> SCDO Arch. <input type="checkbox"/> |                            |   |                         |
| <b>Cost:</b><br>None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/><br>(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)   |                            |   |                         |
| <b>Schedule:</b><br>None <input checked="" type="checkbox"/> Other _____<br>Additional LOC <u>None</u> Man-Months _____<br>Materials _____  |                            |   |                         |
| <b>Originator</b> <u>Carol Chachulski</u> <b>(signed)</b> <u>Carol Chachulski</u> <u>3/23/98</u><br>Signature Date  |                            |   |                         |
| <b>Office</b> <u>FOS</u> <b>Office Manager</b> <b>(signed)</b> <u>Debbie Dunn</u> <u>3/23/98</u><br>Signature Date  |                            |   |                         |
| <b>Disposition</b> Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/><br><b>Comments:</b><br><br><br><br><br><br><br><br><br><br><b>CCB Chairperson</b> <b>(Signed)</b> <u>Joe Guzek</u> <u>5/13/98</u><br>Signature Date   |                            |   |                         |