

## ECS Configuration Change Request

Page 1 of 81 Pages

<b>CCR No.</b> 98-0366	<b>Logged Date</b> 3/24/98	<b>Rev.</b> -	<b>Request Type</b> CCR
<b>Priority</b> Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	<b>Affected Release</b> B		<b>Change Class</b> II
<b>Title</b> Update ESDT Baseline			
<b>Documents Affected</b>		<b>Source Nos</b> (RID, NCR, Action Item, GSFC CCR, etc.) or <b>Tech Reference</b> CCR 98-0047	
<b>RTM Change</b> <input type="checkbox"/> <b>Start New Baseline</b> <input type="checkbox"/>			
<b>Problem</b> The Table of ESDTs baselined 1/28/98 (CCR 98-0047) is not current relative to the ESDTs now required for the V2.0 of the Science Software.			
<b>Proposed Solution</b> Replace the current ESDT Baseline with the attached Table of ESDTs. The new ESDT table incorporates the additions, deletions, and modifications (also attached for information only) received from the Instrument Teams and ECS personnel through March 23, 1998. Most of the new ESDTs have been generated. The new MODIS ESDTs are needed by the GDAAC for SSI&T ASAP. Need date for this CCR is 1/24/98, so that a patch to the drop 3 and 4 ESDTs can be made in order to allow GDAAC to move forward with their SSI&T.			
<b>Impact Analysis:</b> Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input checked="" type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel. Dev <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input checked="" type="checkbox"/> Science Off <input checked="" type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/>			
<b>Cost:</b> None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
<b>Schedule:</b> None <input checked="" type="checkbox"/> Other _____			
Additional LOC _____		Man-Months _____	
Materials _____			
<b>Originator</b> Charles Thomas, Science Office <div style="display: flex; justify-content: space-between;"><div>_____ Signature</div><div>(signed) Charles W. Thomas, Jr. 3/23/98 Date</div></div>			
<b>Office</b> Science Office. Office Manager Robert Plante <div style="display: flex; justify-content: space-between;"><div>_____ Signature</div><div>(signed) Robert Plante 3/23/98 Date</div></div>			
<b>Disposition</b> Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
<b>Comments:</b>   <div style="display: flex; justify-content: space-between;"><div>CCB Chairperson</div><div>(signed) Joe Guzek 4/8/98 Signature</div><div>Date</div></div>			